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Table E-1

Present Worth Cost Summary

Base Alternative Cost

Phase Construction Escalation Contingency Engineering Construction Total
Contract & Design Management
0% 25% 6% 8%
1 $ 7,027,833 | $ - $ 1,756,958 527,087 | $ 744,950 | $ 10,056,829
2 $ 10,515,541 | $ - $ 2,628,885 788,666 | $ 1,114,647 | $ 15,047,739
3 $ 7,603,696 | $ - $ 1,900,924 570,277 | $ 805,992 | $ 10,880,889
Complete| $ 25,147,070 | $ - $ 6,286,768 | $ 1,886,030 | $ 2,665,589 | $ 35,985,457
Disposal Cost
Phase Construction Escalation Contingency Engineering Construction Total
Contract & Design Management
0% 25% 6% 8%
1 $ 2,123,908 | $ - $ 530,977 159,293 | $ 225,134 | $ 3,039,313
2 $ 4,468,520 | $ - $ 1,117,130 335,139 | $ 473,663 | $ 6,394,452
3 $ 2,961,816 | $ - $ 740,454 222,136 | $ 313,952 | $ 4,238,358
Complete| $ 9,554,244  $ - $ 2,388,561 | $ 716,568 | $ 1,012,750 | $ 13,672,123
Total Cost (Base Alternative and Disposal)
Phase Construction Escalation Contingency Engineering Construction Total
Contract & Design Management
0% 25% 6% 8%
1 $ 9,151,741 ( $ - $ 2,287,935 686,381 | $ 970,085 | $ 13,096,142
2 $ 14,984,061 | $ - $ 3,746,015 1,123,805 | $ 1,588,310 | $ 21,442,191
3 $ 10,565,512 | $ - $ 2,641,378 792,413 | $ 1,119,944 | $ 15,119,247
Complete| $ 34,701,314 | $ - $ 8,675,329 | $ 2,602,599 | $ 3,678,339 | $ 49,657,580
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LABCR ID: APGDSN

GE-Pittsfield Recommended Alternative

Dry excavation to meet cleanup criteria.

For the segment of river from Té4

to T96 and T168 to river diversion using sheetpiling. For the segment T96 to

T168 river diversion by pumping through a piping bypass. See section

6.3 of EE/CA for written description of recommended alternative.

See section 5.3 of EE/CA report for written description of activities.
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Mon 02 Oct 2000
Eff. Date 10/02/00

PROJECT EECAP1:

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE
#* PROJECT OWNER SUMMARY - Scope **

- Roy F. Weston, Inc.

TIME 13:09:30

SUMMARY PAGE 1

10
20
30
34
40
42
46
60
62

Additional Bank
Mobilization
Install Sheetpi
Dewatering of r
Excavate & Tran
Dewatering of E
Sampling
Restoration of

Restoration of

GE-Pittsfield E

LABOR ID: APGDSN

577,257

1,032,345
1,125,590

535,813
923,780
423,39%

73,206
413,073

1,923,368

1.00 EA 7,027,833

EQUIP ID: 9SREG1

0 144,314
0 258,086
0 281,398
0 133,953
0 230,945
0 105,848
0 18,302
0 103,270
0 480,842

0 1,756,958

Currency in DOLLARS

43,294
77,426
84,419
40,186
69,284
31,755
5,490
30,981
144,253

527,087

CONST MT TOTAL COST UNIT COST
61,189 0 826,055
108,429 0 1,477,286
119,313 0 1,610,719
56,796 0 766,748
97,921 0 1,321,930
44,880 0 605,876
7,760 0 104,758
43,786 0 591,116
203,877 0 2,752,340

744,950 0 10,056,829 10056829

CREW ID: APGDSN

UPB ID:

NATSSA



Mon 02 Oct 2000
Eff. Date 10/02/00

10 Additional Bank
20 Mobilization
20.10 Mobilize Equ
20.20 Setup Tempor
20.30 Install Temp
20.32 Construct Te
20.34 Temporary De
20.50 Erosion & Se
20.60 Clearing
20.70 Temporary Ac
20.72 Maint. & Pro
20.74 Exc. Seepage

20.76 Truck Decon

TOTAL Mobilization

30 Install Sheetpi

30.10 1Install & Re

TOTAL Install Shee

32 Pumping bypass

34 Dewatering of r
34.10 Dewatering o
34.20 Setup/Teardo

34.22 O & M of See

TOTAL Dewatering o

40 Excavate & Tran
40.10 Excavate Bed
40.15 ALLOWANCE Do
40.20 Excavate Ban
40.25 ALLOWANCE Do

40.40 O & M Truck

TOTAL Excavate & T

42 Dewatering of E

42.10 Manage Dryin

LABOR ID: APGDSN

U.S. Army Corps of Engineers TIME 13:09:30
PROJECT EECAP1: GE-~Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 2
** PROJECT OWNER SUMMARY - Facility **

QUANTITY UOM CONTRACT ESCALATN CONTINGN ENG&DES CONST MT TOTAL COST UNIT COST
577,257 0 144,314 43,294 61,189 0 826,055
10.00 EA 4,224 0 1,056 317 448 0 6,044 604.43
121,433 0 30,358 9,107 12,872 0 173,771
5000.00 LF 32,594 0 8,148 2,445 3,455 0 46,642 9.33
12.00 EA 113,753 0 28,438 8,531 12,058 0 162,780 13565.00
103,176 0 25,794 7,738 10,937 0 147,645
47,216 0 11,804 3,541 5,005 0 67,566
38,015 0 9,504 2,851 4,030 0 54,399
229,798 0 57,450 17,235 24,359 0 328,842
201,528 0 50,382 15,115 21,362 0 288,386
92,523 0 23,131 6,939 9,807 0 132,401
48,086 0 12,021 3,606 5,097 0 68,811
1,032,345 0 258,086 77,426 109,429 0 1,477,286
67200.00 SF 1,125,590 0 281,398 84,419 119,313 0 1,610,719 23.97
1,125,590 0 281,398 84,419 119,313 0 1,610,719
110,861 0 27,715 8,315 11,751 0 158,642
36,324 0 9,081 2,724 3,850 0 51,980
388,628 0 97,157 29,147 41,195 0 556,127
535,813 0 133,953 40,186 56,796 0 766,748
10616.00 CY 436,868 0 109,217 32,765 46,308 0 625,158 58.89
12,460 0 3,115 935 1,321 0 17,831
10589.00 CY 392,599 0 98,150 29,445 41,615 0 561,809 53.06
6,230 0 1,558 467 660 0 8,915
75,624 0 18,906 5,672 8,016 0 108,217
923,780 0 230,945 69,284 97,921 0 1,321,930
9.00 MO 173,851 0 43,463 13,039 18,428 0 248,781 27642.31
EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00

PROJECT EECAP1:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE

** PROJECT OWNER SUMMARY - Facility **

TIME 13:09:30

SUMMARY PAGE 3

42.20 O & M WTS

TOTAL Dewatering o

46 Sampling

46.20 Characteriza

TOTAL Sampling

60 Restoration of

60.10
60.15 ALLOWANCE Do

Import/Place

TOTAL Restoration

62 Restoration of

62.12
62.15
62.20

Import & Pla
ALLOWANCE Do
Restoration

TOTAL Restoration

TOTAL GE-Pittsfiel

LABOR ID: APGDSN

9.00 MO 249,543

423,394

31,755

394,705
18,374

29,603
1,378

371,219
9,187
1,542,962

27,841
689
115,722

CONTINGN
0 62,386
0 105,848
0 18,302
0 18,302
0 98,676
0 4,593
0 103,270
0 92,805
0 2,297
0 385,741
0 480,842

1.00 EA 7,027,833

EQUIP ID: 95REGl

0 1,756,958

Currency in DOLLARS

527,087

CONST MT TOTAL COST UNIT COST
26,452 0 357,096 39677.29
44,880 0 605,876

7,760 0 104,758
7,760 0 104,758
41,839 0 564,823
1,948 0 26,293
43,786 0 591,116
39,349 0 531,214
974 0 13,146
163,554 0 2,207,979
203,877 0 2,752,340
744,950 0 10,056,829 10056829

CREW ID: APGDSN

UPB ID: NAT9SA
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Eff. Date 10/02/00 PROJECT EECAP1:

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt. - Roy F.

REMEDIAL BUDGET ESTIMATE
** PROJECT INDIRECT SUMMARY - Scope **

Weston, Inc.

TIME 13:09:30

SUMMARY PAGE 4

41,000
73,323
79,946

27,060
48,393
52,764
25,117

19,364

71,709
128,242
139,825

QUANTITY UOM DIRECT

10 Additional Bank 410,000
20 Mobilization 733,228
30 1Install Sheetpi 799,456
34 Dewatering of r 380,564
40 Excavate & Tran 656,120
42 Dewatering of E 300,718
46 Sampling 51,995
60 Restoration of 293,391
62 Restoration of 1,366,082
GE-Pittsfield E 1.00 EA 4,991,554

Contingency

SUBTOTAL

Engineering and Design

SUBTOTAL
USACE Construction Management

TOTAL INCL OWNER COSTS

LABOR ID: APGDSN EQUIP ID: 95REG1

499,155

Currency in DOLLARS

329,443

873,023

Profit Bond TOTAL COST UNIT COST
27,488 0 577,257
49,159 o 1,032,345
53,600 0 1,125,590
25,515 0 535,813
43,990 0 923,780
20,162 0 423,394
3,486 0 73,206
19,670 0 413,079
91,589 0 1,923,368
334,659 0 7,027,833 7027833
1,756,958
8,784,791
527,087
9,311,878
744,950
10,056,829

CREW ID: APGDSN

UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00

PROJECT EECAP1:

** PROJECT INDIRECT SUMMARY - Facility **

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE

- Roy F.

Weston, Inc.

TIME 13:09:30

SUMMARY PAGE 5

Contr MT

Field OH

10 Additional Bank

20 Mobilization

20.10
20.20
20.30
20.32
20.34
20.50
20.60
20.70 Temporary Ac
20.72 Maint. & Pro
20.74 Exc.
20.76

Mobilize Equ
Setup Tempor
Install Temp
Construct Te
Temporary De
Erosion & Se

Clearing

Seepage

Truck Decon

TOTAL Mobilization

30 Install Sheetpi
30.10 Install & Re

TOTAL Install Shee

32 Pumping bypass

34 Dewatering of r

34.10 Dewatering o
34.20 Setup/Teardo
34.22 O & M of See

TOTAL Dewatering o

40 Excavate & Tran

40.10
40.15
40.20
40.25
40.40

Excavate Bed
ALLOWANCE Do
Excavate Ban
ALLOWANCE Do
0 & M Truck

TOTAL Excavate & T

42 Dewatering of E

42.10 Manage Dryin

LABOR ID: APGDSN

10.00 EA

5000.00 LF
12.00 EA

67200.00 SF

10616.00 CY

10589.00 CY

9.00 MO

410,000

3,000
86,248
23,150
80,793
73,282
33,535
27,000

163,216
143,136
65,715
34,153

41,000

300
8,625
2,315
8,079
7,328
3,354
2,700

16,322
14,314
6,572
3,415

71,709

525
15,085
4,049
14,131
12,817
5,865
4,722
28,546
25,034
11,494
5,973

27,488

O 0O 0O 0O 0O O 0 0O o 0 O

577,257

4,224 422.38
121,433
32,59%
113,753
103,176
47,216
38,015
229,798
201,528
92,523
48,086

6.52
9479.38

733,228

799,456

73,323

79,946

52,764

128,242

139,825

49,159

53,600

1,032,345

1,125,590 16.75

799,456

78,739
25,799
276,025

79,946

5,197
1,703
18,218

139,825

53,600

1,125,530

110,861
36,324
388,628

380,564

310,288
8,850
278,845
4,425
53,712

38,056

31,029
885
27,885
443

20,479
584
18,404
292
3,545

66,561

54,269
1,548
48,770
774

25,515

20,803
593
18,695
297
3,601

535,813

436,868 41.15
12,460
392,599

6,230

75,624

37.08

656,120

123,479

EQUIP ID: 95REG1

65,612

12,348

Currency in DOLLARS

43,304

8,150

21,596

8,279

CREW ID: APGDSN

173,851 19316.78

UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00

PROJECT EECAP1:

** PROJECT INDIRECT SUMMARY - Facility **

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:09:30

SUMMARY PAGE 6

42.20 O & M WTS

TOTAL Dewatering o

46 Sampling

46.20 Characteriza

TOTAL Sampling

60 Restoration of

60.10 Import/Place
60.15 ALLOWANCE Do

TOTAL Restoration

62 Restoration of
62.12 Import & Pla
62.15 ALLOWANCE Do
62.20 Restoration
TOTAL Restoration
TOTAL GE-Pittsfiel

Contingency

SUBTOTAL

300,718

51,995

280,341
13,050

28,034
1,305

49,032
2,282

18,795
875

293,391

263,660
6,525

1,095,897

29,339

26,366
653
109,590

19,364

17,402
431
72,329

51,314

46,114
1,141
191,672

17,677
437

0 249,543
0 423,394
0 73,206
0 73,206
394,705

0 18,374
0 413,079
0 371,219
9,187

] 1,542,962

1.00 EA 4,991,554

Engineering and Design

SUBTOTAL

USACE Construction Management

TOTAL INCL OWNER COSTS

LABOR ID: APGDSN

EQUIP ID: 95REGl

499,155

Currency in DOLLARS

329,443

873,023

334,659

0 7,027,833

1,756,958
8,784,791
527,087
9,311,878
744,950

10,056,829

27726.97

7027833

CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct
Eff. Date

2000
10/02/00

PROJECT EECAP1:

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

** PROJECT DIRECT SUMMARY - Scope **

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:09:30

SUMMARY PAGE 7

SUBCONT

TOTAL COST UNIT COST

10
20
30
34
40
42
46
60
62

TOTAL GE-Pittsfield EE/CA Recomm. Alt.

LABOR ID: APGDSN

Additional Bank Sampling
Mobilization
Install Sheetpile

Dewatering of river bed

Excavate & Transport Sed./Soils

Dewatering of Excavated Material

Sampling
Restoration of River Bed
Restoration of River Bank

Contractor Management

SUBTOTAL
Field Overhead

SUBTOTAL
Home Office Overhead

SUBTOTAL
Profit

TOTAL INCL INDIRECTS

Contingency

SUBTOTAL

Engineering and Design

SUBTOTAL
USACE Construction Management

TOTAL INCL OWNER COSTS

EQUIP ID: 95REG1

0

62,095
100,012

3,650
148,750
32,850
0
104,400

107,732

201,633
179,200
230,503
9,400

N

[}

1,012
0

126,896
250,259

410,000
276,400
620,256
45,260
278,675
23,750
51,995
0

908,079

410,000
733,228
799,456

293,391
1,366,082

1.00 EA 0 825,793

Currency in DOLLARS

452,444

1098902

CREW ID: APGDSN

2614415

4,991,554 4991554

499,155
5,490,709
329,443
5,820,151
873,023
6,693,174
334,659
7,027,833
1,756,958
8,784,791
527,087
9,311,878
744,950

10,056,829

UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30
Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 8
** PROJECT DIRECT SUMMARY - Facility **

QUANTITY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

10 Additional Bank Sampling 0 4] ] 0 410,000 410,000

20 Mobilization

20.10 Mobilize Equipment 10.00 EA 0 0 0 0 3,000 + 3,000 300.00
20.20 Setup Temporary Facilities 0 21,498 21,350 6,900 36,500 86,248

20.30 1Install Temporary Fence 5000.00 LF 0 (] 0 0 23,150 23,150 4.63
20.32 Construct Temp. Dewatering Area 12.00 EA 0 38,079 24,100 18,614 0 80,793 6732.78
20.34 Temporary Dewatering Area WTS 0 6,786 2,788 63,708 0 73,282

20.50 Erosion & Sedimentation Control 0 10,248 5,400 8,638 9,250 33,535

20.60 Clearing 0 0 0 0 27,000 27,000

20.70 Temporary Access Road 0 0 0 0 163,216 163,216

20.72 Maint. & Protection of Traffic 0 113,136 0 30,000 0 143,136
20.74 Exc. Seepage WTS (equip & matl) 0 0 0 65,715 0 65,715

20.76 Truck Decon Facilites 0 10,385 1,425 8,058 14,285 34,153

TOTAL Mobilization 0 200,133 55,063 201,633 276,400 733,228

30 1Install Sheetpile
30.10 1Install & Remove Sheetpile 67200.00 SF 0 0 0 179,200 620,256 799,456 11.90
TOTAL Install Sheetpile 0 0 0 179,200 620,256 799,456
32 Pumping bypass at cobble reach
34 Dewatering of river bed
34.10 Dewatering of river bed 0 9,249 1,825 67,165 500 78,739
34.20 Setup/Teardown Seepage WTS 0 14,474 1,825 2,000 7,500 25,799
34.22 0 & M of Seepage WTS 0 77,427 0 161,338 37,260 276,025

TOTAL Dewatering of river bed 0 101,151 3,650 230,503 45,260 380,564
40 Excavate & Transport Sed./Soils
40.10 Excavate Bed Sediments 10616.00 CY 0 84,938 61,950 15,200 148,200 310,288 29.23
40.15 ALLOWANCE Down Time Bed Exc. 0 o 8,850 0 0 8,850

40.20 Excavate Bank Soils 1058%.00 CY 0 76,645 57,525 14,200 130,475 278,845 26.33
40.25 ALLOWANCE Down Time Bank Exc. 0 0 4,425 0 0 4,425

40.40 O & M Truck Decon Facilities 0 37,712 16,000 0 0 53,712

TOTAL Excavate & Transport Sed./Soils 0 199,295 148,750 29,400 278,675 656,120

42 Dewatering of Excavated Material

42.10 Manage Drying Area 9.00 MO 0 85,679 32,850 4,950 0 123,479 13719.84

LABOR ID: APGDSN EQUIP ID: 9SREG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00

U.S. Army Corps of Engineers TIME 13:09:30
GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE

** PROJECT DIRECT SUMMARY - Facility **

PROJECT EECAP1:
SUMMARY PAGE 9

LABOR ID: APGDSN

42.20 O & M WTS 9.00 MO 0 77,427 0 76,062 23,750 177,239 19693.22
TOTAL Dewatering of Excavated Material 0 163,106 32,850 81,012 23,750 300,718
46 Sampling
46.20 Characterization Sampling 0 0 0 0 51,995 51,995
TOTAL Sampling 0 0 0 0 51,995 51,995
60 Restoration of River Bed
60.10 Import/Place River Bed Backfill 0 62,095 91,350 126,896 0 280,341
60.15 ALLOWANCE Down Time Bed Backfill 0 0 13,050 0 0 13,050
TOTAL Restoration of River Bed 0 62,095 104,400 126,896 0 293,391
62 Restoration of River Bank
62.12 Import & Place Fill Material 0 61,879 84,825 116,956 0 263,660
62.15 ALLOWANCE Down Time Bank Backfil 0 0 6,525 0 0 6,525
62.20 Restoration 0 38,133 16,382 133,302 908,079 1,095,897
TOTAL Restoration of River Bank 0 100,012 107,732 250,259 908,079 1,366,082
TOTAL GE-Pittsfield EE/CA Recomm. Alt. 1.00 EA 0 825,793 452,444 1098902 2614415 4,991,554 4991554
Contractor Management 499,155
SUBTOTAL 5,490,709
Field Overhead 329,443
SUBTOTAL 5,820,151
Home Office Overhead 873,023
SUBTOTAL 6,693,174
Profit 334,659
TOTAL INCL INDIRECTS 7,027,833
Contingency 1,756,958
SUBTOTAL 8,784,791
Engineering and Design 527,087
SUBTOTAL 9,311,878
744,950

USACE Construction Management

TOTAL INCL OWNER COSTS

EQUIP ID: 95REG1l

10,056,829

Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

PROJECT EECAP1:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Recomm. Alt.
REMEDIAL BUDGET ESTIMATE

- Roy F. Weston, Inc.

10. Additional Bank Sampling

TIME 13:09:30

DETAIL PAGE 1

10. Additional Bank Sampling

USR GC Additional Bank Sampling @ Depth

USR GC Appenix IX Sampling @ Depth

USR GC Detailed Survey of River

USR GC Geotech Investigation & Anal.

TOTAL Additional Bank Sampling

LABOR ID: APGDSN EQUIP ID: 95REGl

0.00 0.00 0.00 0.00 60000

1.00 Ls 0 0 0 0 60,000
0.00 0.00 0.00 0.00 100000

1.00 LS 0 0 0 0 100,000
0.00 0.00 0.00 0.00 100000

1.00 LS 0 0 4] 0 100,000
0.00 0.00 0.00 0.00 150000

1.00 LS 0 0 0 0 150,000
0 0 0 0 410,000

Currency in DOLLARS

CREW ID: APGDSN

60000.00
60,000 60000.00
100000.00
100,000 100000.00

100000.00
100,000 100000.00

150000.00
150,000 150000.00

UPB ID: NAT95A



Mon 02 Oct 2000

U.S. Army Corps of Engineers TIME 13:09:30

Eff. Date 10/02/00 PROJECT EECAPl: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE

20. Mobilization

REMEDIAL BUDGET ESTIMATE DETAIL PAGE 2

20. Mobilization

20.10. Mobilize Equipment

Mobilize equipment

Excavator

Front End Loader
Dozer

Compactor
Trencher

Truck Crane

N NN RPN

1

TOTAL Mobilize Equipment 10.00 EA 0 0 0 0 3,000 3,000 300.00

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

PROJECT EECAPL:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

REMEDIAL BUDGET ESTIMATE
20. Mobilization

TIME 13:09:30

DETAIL PAGE

3

20.20. Setup Temporary Facilities

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

Setup Temporary Facilities includes setup of trailers, installation of

temporary utilities, install construction entrance, etc.

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

TOTAL

LABOR ID: APGDSN

Excavator (monthly)

Front End Loader (monthly)

Office Trailer Rental

Operator

Laborer

Electrician

Pipefitter

Misc. Daily Materials

Misc. Electrical Materials

Misc. Plumbing Materials

Office Trailer Utilities

Setup Temporary Facilities

EQUIP ID: 95REG1

7500.00
7,500

3650.00
3,650

300.00
10,200

0.00
0

200.00
4,400

2500.00
2,500

2500.00
2,500

1000.00
34,000

7500.00
7,500

3650.00
3,650

300.00
10,200

30.52
10,743

23.57
8,297

30.62
1,225

30.85
1,234

200.00
4,400

2500.00
2,500

2500.00
2,500

1000.00
34,000

0.00 0.00

1.00 MO 0 0
0.00 0.00

1.00 MO 0 0
0.00 0.00

34.00 MO 4} 0
0.00 30.52

352.00 HR 0 10,743
0.00 23.57

352.00 HR 0 8,297
0.00 30.62

40.00 HR 0 1,225
0.00 30.85

40.00 HR 0 1,234
0.00 0.00

22.00 DA 0 "]
0.00 0.00

1.00 Ls 0 0
0.00 0.00

1.00 LS 0 0
0.00 0.00

34.00 MO 0 0
0 21,498

Currency in DOLLARS

21,350

6,900

CREW ID: APGDSN

86,248

7500.

3650.

300.

30.

23.

30.

30.

200.

2500.

2500.

1000.

UPB ID: NAT95A

00

00

52

57

62

85

00

00

00



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30

Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 4
20. Mobilization

20.30. Install Temporary Fence QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

20.30. Install Temporary Fence

USR GC Temporary Fence 0.00 0.00 0.00 0.00 3.38 3.38
MEANS Site Work and Landscape 5000.00 LF 0 0 0 0 16,900 16,900 3.38
Cost Data 1999
Temporary fence page 118

USR GC Remove wood fence 0.00 0.00 0.00 0.00 1.25 1.25
MEANS Site Work and Landscape 5000.00 LF 0 0 0 0 6,250 6,250 1.25
Cost Data 1999
Remove wood fence page 29

TOTAL Install Temporary Fence 5000.00 LF 0 0 0 0 23,150 23,150 4.63

LABOR ID: APGDSN EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EECAPl: GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE
20. Mobilization

- Roy F. Weston, Inc.

TIME 13:09:30

DETAIL PAGE

5

20.32.

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

TOTAL

Construct Temp. Dewatering Area

Assume 12 areas 40’x 40’ each with earthen berms, lined with PVC liner,

layer of geotextile, layer of sand and layer of stone, precast concrete

inlet used as sump.

GC Front End Loader (monthly)

GC Dozer (monthly)

GC Compactor (monthly)

GC Operator

GC Laborer

GC PVC Liner

GC Concrete Inlet 4’dia. 4’ deep

GC Concrete Inlet Cover

GC Inlet Grate

GC 3/4" Gravel

GC Sand

GC Fill Material

LABOR ID: APGDSN EQUIP ID: 95REG1

Construct Temp. Dewatering Area

704.00

704.00

4300.00

12.00

12.00

12.00

240.00

240.00

430.00

12.00

MO

MO

sy

0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0

0.00 30.52
21,486

0.00 23.57

3650.00
7,300

4500.00
92,000

3900.00
7,800

0.00
0

315.00
3,780

148.00
1,776

214.00
2,568

16.50
3,960

1,800

.00

.00

.00

3650.00
7,300

4500.00
9,000

3900.00
7,800

30.52
21,486

23.57
16,593

0.60
2,580

315.00
3,780

148.00
1,776

214.00
2,568

16.50
3,960

0 16,593
0.00 0.00
0 [
0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0
0 38,079

Currency in DOLLARS

CREW ID: APGDSN

3650.

4500.

3900.

30.

23.

315.

148.

214.

16.

6732.

UPB ID: NAT95A

00

52

57

.60

00

00

00

50

.50

.00

78



Mon 02 Oct 2000
Eff. Date 10/02/00 PROJECT EECAP1:
DETAILED ESTIMATE

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

REMEDIAL BUDGET ESTIMATE

20. Mobilization

TIME 13:09:30

DETAIL PAGE

6

20.34.

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

Temporary Dewatering Area WTS

Temporary dewatering area water treatment system.

dewatering area

Assume treat 100 gpm using (1) modular tank,

(4) bag filters,

carbon unit, one submersible pump and one effluent pump,

PVC pipe and flexible hose.

Assume discharge returns water into river.

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

LABOR ID: APGDSN

Front End Loader (monthly)

Excavator (monthly)

Carbon Units 100 gpm

Bag Filters

ALLOWANCE PVC Pipe

ALLOWANCE Hose

Misc. Daily Materials

Misc. Electrical Materials

Misc. Plumbing Materials

Modular Tank

Electrician

Pipefitter

Laborer

Operator

EQUIP ID: 95REGl

40.00 HR

40.00 HR

80.00 HR

80.00 HR

Currency

in DOLLARS

One WTS for each

(1) dual bed
0.00 3650.00 0.00
0 913 0
0.00 7500.00 0.00
0 1,875 0
0.00 0.00 13217.00
0 0 13,217
0.00 0.00 919.00
0 0 3,676
0.00 0.00 1000.00
0 0 1,000
0.00 0.00 1000.00
0 0 1,000
0.00 0.00 200.00
0 0 1,000
0.00 0.00 7500.00
0 0 7,500
0.00 0.00 7500.00
0 0 7,500
0.00 0.00 28815.00
0 0 28,815
30.62 0.00 0.00
1,225 0 0
30.85 0.00 0.00
1,234 0 0
23.57 0.00 0.00
1,886 0 0
30.52 0.00 0.00
2,442 0 0

CREW ID: APGDSN

0.00

3650.00
913

7500.00
1,875

13217.00
13,217

919.00
3,676

1000.00
1,000

1000.00
1,000

200.00
1,000

7500.00
7,500

7500.00
7,500

28815.00
28,815

30.62
1,225

30.85
1,234

23.57
1,886

30.52
2,442

3650.

7500.

13217.

919.

1000.

1000.

200.

7500.

7500.

28815.

30.

30.

23.

30.

UPB ID: NAT95A

00

00

00

00

62

85

57

52



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30

Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 7
20. Mobilization

TOTAL Temporary Dewatering Area WTS 0 6,786 2,788 63,708 o] 73,282

LABOR ID: APGDSN EQUIP ID: 95REGl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

20. Mobilization

PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:09:

DETAIL PAGE

30

8

20.50. Erosion & Sedimentation Control

20.50.

TOTAL

20.50.

USR GC

USR GC

USR GC

USR GC

USR GC

TOTAL

TOTAL

LABOR ID: APGDSN

10. Install Silt Fence

MEANS Site Work and Landscape Cost Data 1999

8ilt Fence Installation pg 58 and Excavating, Utility Trench pg 52

Trenching $0.54/1fF
Install silt fence $0.88/1f
Backfill trench $0.43/1fF
TOTAL $1.85/1f

Install Silt Fence

30. Turbidity Barrier
Turbidity Barrier

5000.00

LF

Assume barriers placed across river every 100 1f, for entire EE/CA length.

2500 1f / 1/100 1f = 25 barriers x 50 ft/barrier

Truck Crane

Laborer

Operator

Misc. Daily Materials

Turbidity Barrier

Turbidity Barrier

Erosion & Sedimentation Control

EQUIP ID: 95REG1

304.00

101.00

13.00

1250.00

1250.00

MO

DA

LF

LF

0.00
0

0.00

0.00

1250 1f

0.00
0

23.57
7,165

30.52
3,083

5400.00
5,400

0.00

200.00
2,600

9,250

0.00

0.00

9,250 1.

5400.00
5,400 5400.

10,248

Currency in DOLLARS

CREW ID: APGDSN

23.57
7,165 23.
30.52
3,083 30.
200.00
2,600 200.
4.83
6,038 4
24,285 19
33,535

UPB ID: NATS95A

85

00

57

52

.83

.43



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE

20. Mobilization

TIME 13:09:30

DETAIL PAGE 9

20.60. Clearing

20.60.10. Clearing
MEANS Site Work and Landscape Cost Data 1999
Cut & Chip medium, trees to 12" dia. pg 39

TOTAL Clearing

TOTAL Clearing

LABCR ID: APGDSN EQUIP ID:

5.00 AC 0 0 0 0 27,000

0 27,000

95REG1 Currency in DOLLARS CREW ID: APGDSN

27,000 5400.00
27,000
UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers
Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE

20. Mobilization

TIME 13:09:30

DETAIL PAGE 10

20.70. Temporary Access Road QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

20.70. Temporary Access Road
20.70.10. Construct Temporary Access Road
MEANS Site Work and Landscape Cost Data 1999
Roads, gravel fill, no surfacing, 8" depth, pg 15

Geotextile included in unit price, pg 57

Temporary Road $5.60 /sy

Geotextile $1.43 /sy
Total $7.03 /sy
TOTAL Construct Temporary Access Road 7230.00 SY 0 0 0 0 50,827

20.70.20. Remove Temporary Access Road
MEANS Site Work and Landscape Cost Data 1999

Pavement removal, bituminuous roads, 3" thick, pg 30

Assume remove during excavation activities.
TOTAL Remove Temporary Access Road 7230.00 SY 0 0 0 0 27,619
20.70.30. T & D of Access Road Materials

Access road assume to be 8" thick and cover 21700 sy

({7230 sy x 9 sf/sy x 0.67 ft) / 27 cf/cy) x 1.5 tn/cy = 2422 tn

Assume able to dispose of material as landfill cover.
Material loaded during removal activity.

USR GC Trans Landfill Cover 0.00 0.00 0.00 0.00 20.00
2422.00 TN 0 0 0 0 48,440

USR GC Disposal Landfill Cover 0.00 0.00 0.00 0.00 15.00
2422.00 TN 0 0 0 0 36,330

TOTAL T & D of Access Road Materials 0 0 0 0 84,770
TOTAL Temporary Access Road 0 0 0 0 163,216

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN

50,827 7.03

27,619 3.82
20.00

48,440 20.00
15.00

36,330 15.00
84,770

163,216

UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30
Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 11

20. Mobilization

20.72. Maint. & Protection of Traffic
Assume maintenance and protection of traffic full time during excavation
and backfill activities, two flagmen full time.

USR GC Laborer 0.00 23,57 0.00 0.00 0.00 23.57

4800.00 HR 0 113,136 0 0 0 113,136 23.57
USR GC Misc. Signage 0.00 0.00 0.00 300.00 0.00 300.00

100.00 EA 0 0 0 30,000 0 30,000 300.00
TOTAL Maint. & Protection of Traffic 0 113,136 0 30,000 0 143,136

LABOR ID: APGDSN EQUIP ID: 95REGl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30

Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE i2
20. Mobilization
20.74. Exc. Seepage WIS (equip & matl) QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST
20.74. Exc. Seepage WIS (equip & matl)
WIS for treatment of water seeping in bypassed cells after initial
removal of bulk river water. Assume system to be 300 gpm and consist of
frak tank, suction pump, bag filters, carbon units and misc. piping and
accessories.
Assume setup at each sheetpiled cell along river, 18 setup/teardown events.
Setup/teardown included in dewater river bed activity.
USR GC Bag Filters 160 gpm each 0.00 0.00 0.00 1266.00 0.00 1266.00
4.00 EA 0 0 0 5,064 0 5,064 1266.00
USR GC Carbon Units 100 gpm parallel 0.00 0.00 0.00 13217.00 0.00 13217.00
3.00 EA 0 0 ] 39,651 o] 39,651 13217.00
USR GC ALLOWANCE PVC Pipe 0.00 0.00 0.00 3000.00 0.00 3000.00
1.00 LS 0 0 0 3,000 0 3,000 3000.00
USR GC ALLOWANCE Hose 0.00 0.00 0.00 3000.00 0.00 3000.00
1.00 LS 0 [ o 3,000 0 3,000 3000.00
USR GC Misc. Electrical Materials 0.00 0.00 0.00 7500.00 0.00 7500.00
1.00 LS 0 0 0 7,500 0 7,500 7500.00
USR GC Misc. Plumbing Materials 0.00 0.00 0.00 7500.00 0.00 7500.00
1.00 LS ] 0 0 7,500 0 7,500 7500.00
TOTAL Exc. Seepage WTS (equip & matl) 0 0 o 65,715 0 65,715

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers
Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE

REMEDIAL BUDGET ESTIMATE
20. Mobilization

TIME 13:09:30

DETAIL PAGE

13

0.00

0.00

0.00

315.00

1,890

148.00

888

480

800.00
4,800

0.00
0

14.76
11,808

2.58
2,477

2850.00
1,425

23.57
4,525

30.52
5,860

315.00
1,890

148.00
888

0.60
480

800.00
4,800

14.76
11,808

20.76. Truck Decon Facilites
Truck decon facilties includes construction of pads.
Assume decon pads constructed of asphalt with precast concrete inlets used
as sumps.
20.76.10. Construct Truck Decon Pads
USR GC Backhoe 0.00 0.00 2850.00
0.50 MO 0 0 1,425
USR GC Laborer 0.00 23.57 0.00
192.00 HR 0 4,525 0
USR GC Operator 0.00 30.52 0.00
192.00 HR 0 5,860 0
USR GC Concrete Inlet 4’dia. x 4’ deep 0.00 0.00 0.00
6.00 EA 0 0 0
USR GC Concrete Inlet Cover 0.00 0.00 0.00
6.00 EA 4 0 0
USR GC PVC Liner 0.00 0.00 0.00
800.00 sY 0 0 0
USR GC 1000 gal HDPE Tank 0.00 0.00 0.00
6.00 EA 0 0 0
USR GC Asphalt Pads 0.00 0.00 0.00
800.00 SY 4} 0 0
USR GC Asphalt Curbing 0.00 0.00 0.00
MEANS Site Work and Landscape 960.00 LF 0 0 0
Cost Data 1999, pg 74
TOTAL Construct Truck Decon Pads 6.00 EA 0 10,385 1,425

TOTAL Truck Decon Facilites

TOTAL Mobilization 0 200,133 55,063

LABOR ID: APGDSN EQUIP ID: 95REG1

Currency in DOLLARS

201,633 276,400

CREW ID: APGDSN

733,228

UPB ID: NAT95A

2850.

23

30.

315.

148.

800.

14.

5692.

00

.57

52

00

00

.60

00

76

.58

18



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30

Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 14
30. Install Sheetpile

30.10. Install & Remove Sheetpile QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

30. Install Sheetpile
30.10. Install & Remove Sheetpile
Quotation from South Jersey Gas Project August, 1999.
Sheetpile river in 400’ sections, each block assumed to be 40’ wide by 400’

long.

Assume 28’ sheetpile height x 1600 total length = 44,800 sf

Assume use sheetpile (3) times.

Cross sections assume reuse piles (3) times, 40’ sides

2 ends x 40‘ each side x 28’ depth = 2240 sf

# of setups 1600 1f / 400 sections = 4 + 1 = 5 setups

Total cross section sheetpile area required if do not reuse sheetpile

2240 sf x 5 setups x 2 sides = 22400 sf

Required quantity of sheetpile assuming install and remove 3X before
requiring new sheetpile
44,800 sf + 22400 sf) / 3 uses = 22400 sf

Total sheetpile material quantity 22,400 sf
Total sheetpile installation and removal quantity = 67,200 sf

USR GC Sheet Pile Material 0.00 0.00 0.00 8.00 0.00 8.00
22400 SF 0 ] 0 179,200 0 179,200 8.00

USR GC Sheet Pile Install (Subcontract) 0.00 0.00 0.00 0.00 6.00 6.00
67200 SF 0 0 0 0 403,200 403,200 6.00

USR GC Sheet Pile Remove ({Subcontract) 0.00 0.00 0.00 0.00 3.23 3.23
67200 SF 0 0 0 0 217,056 217,056 3.23
TOTAL Install & Remove Sheetpile 67200 SF 0 0 0 179,200 620,256 799,456 11.90

TOTAL Install Sheetpile 0 0 0 179,200 620,256 799,456

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt.
REMEDIAL BUDGET ESTIMATE

32. Pumping bypass at cobble reach

- Roy F. Weston,

Inc.

TIME 13:09:30

DETAIL PAGE

15

32. Pumping bypass at cobble reach
TOTAL Pumping bypass at cobble reach

34. Dewatering of river bed
Dewater bypassed sheet pile cells.

Assume 5 moves. Assume two days each move.

34.10. Dewatering of river bed

34.10.10. Setup, Maintain, & Teardown

USR GC Front End Loader (monthly)

USR GC Godwin 8" Diesel Pump

USR GC Godwin Suction Hose 10 ft sect.

USR GC Godwin Discharge Hose $/1f

USR GC Godwin Equipment Delivery

USR GC Laborer

USR GC Operator

USR GC 3/4" Gravel

TOTAL Setup, Maintain, & Teardown

TOTAL Dewatering of river bed

LABOR ID: APGDSN EQUIP ID: 95REG1

400.

171

171.

86.

14.

.50

.00

.00

00

.00

.00

00

00

MO

LF

MO

0 0
0.00 0.00
0 [
0.00 0.00
0 (]
0.00 0.00
0 (]
0.00 0.00
0 0
0.00 0.00
0 (]

0.00 23.57
] 4,030

0.00 30.52

[} 0
3650.00 0.00
1,825 0
0.00 59600.00

] 59,600

0.00 1413.00

0 2,826
0.00 8.30
] 3,320
0.00 0.00
(o] 0
0.00 0.00
0 0
0.00 0.00
0 0

0.00

0.00

250.00
500

0.00

3650.00
1,825

59600.00
59,600

1413.00
2,826

8.30
3,320

250.00
500

0 5,219
0.00 0.00
0 0
0 9,249
0 9,249

Currency in DOLLARS

1,825 67,165

CREW ID: APGDSN

78,739

3650.

59600.

1413.

250.

23.

30.

16.

5624 .

UPB ID: NAT95A

00

00

00

.30

00

57

52

50



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30
Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 16

34. Dewatering of river bed

34.20. Setup/Teardown Seepage WIS QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

34.20. Setup/Teardown Seepage WTS
Assume 5 setup/teardown events, two days each, total 10 days.

USR GC Front End Loader (monthly) 0.00 0.00 3650.00 0.00 0.00 3650.00
0.50 MO 0 0 1,825 0 0 1,825 3650.00

USR GC Misc. Daily Materials 0.00 0.00 0.00 200.00 0.00 200.00
10.00 DA 0 0 0 2,000 0 2,000 200.00

USR GC Laborer 0.00 23.57 0.00 0.00 0.00 23.57
171.00 HR 0 4,030 0 0 0 4,030 23.57

USR GC Operator 0.00 30.52 0.00 0.00 0.00 30.52
171.00 HR 0 5,219 0 0 0 5,219 30.52

USR GC Electrician 0.00 30.62 0.00 0.00 0.00 30.62
85.00 HR 0 2,603 0 0 0 2,603 30.62

USR GC Pipefitter 0.00 30.85 0.00 0.00 0.00 30.85
85.00 HR 0 2,622 0 0 0 2,622 30.85

USR GC Truck w/ Flatbed Trailer 0.00 0.00 0.00 0.00 750.00 750.00
10.00 DA 0 0 0 0 7,500 7,500 750.00

TOTAL Setup/Teardown Seepage WTS 0 14,474 1,825 2,000 7,500 25,799

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE

34. Dewatering of river bed

- Roy F. Weston, Inc.

TIME 13:09:

DETAIL PAGE

30

17

34.22. 0 & M of Seepage WTS
Electricity - ALLOWANCE $/mo assume $1500/mo

Carbon - Assume one change per month 1760# x 6 units x 9 months

Bag Filter Bags - Assume 2 bags per filter per day x

9/12 years x 365 days/yr = 2190 ba

USR GC

USR GC

USR GC

USR GC

USR GC

USR GC

TOTAL

TOTAL

LABOR ID: APGDSN

Frak Tank 21,000 gal (monthly)

Laborer

Assume operation 12 hours per

day.

Operates pumping system and

seepage WTS.

Carbon Replacement

Bag Filter Bags

ALLOWANCE Elec Svs for WTS #2

Spent Carbon Removal & Disposal

0 & M of Seepage WIS

Dewatering of river bed

EQUIP ID: 95REGL

gs.

27.00 MO

3285.00 HR

95040 LB

2190.00 EA

95040 LB

0.00

23.57

77,427

0.00

0.00

0.00

9504 0#

4 filters x 1 shift x

0.00

0.00

0.00

0.00

1100.00 0.00
29,700 0

0.00 0.00
o 0

1.28 0.00
121,651 0

4.56 0.00
9,986 o

0.00 1500.00
0 13,500

0.00 0.25
0 23,760

1100.00
29,700 1100.

23.57
77,427 23.

1.28
121,651 1.

4.56
9,986 4.

1500.00
13,500 1500.

0.25
23,760 0.

101,151

Currency in DOLLARS

230,503 45,260

380,564

CREW ID: APGDSN UPB ID: NAT95A

00

57

28

56

00

25



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

U.S. Army Corps of Engineers

40. Excavate & Transport Sed./Soils

PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE

TIME

13:09:

DETAIL PAGE

30

18

40.10. Excavate Bed Sediments

40. Excavate & Transport Sed./Soils

40.10. Excavate Bed Sediments
Estimated duration to excavate 10,616 cy based on 125 cy per day = 76 days=
3.5 months
USR GC Excavator (monthly) 0.00 0.00
3.50 MO 0 0
USR GC Dump Truck (2) 0.00 0.00
1216.00 HR 0 0
USR GC Excavator, Long Reach (monthly) 0.00 0.00
3.50 MO 0 0
USR GC Operator 0.00 30.52
1216.00 HR 0 37,112
USR GC Laborer 0.00 23.57
1216.00 HR 0 28,661
USR GC Misc. Daily Materials 0.00 0.00
76.00 DA 0 0
USR GC Foreman 0.00 31.52
608.00 HR 0 19,164
USR GC Roll-Off Truck w/ Sludge Box (1) 0.00 0.00
76.00 DA 0 0
TOTAL Excavate Bed Sediments 10616 CY 0 84,938

LABOR ID: APGDSN EQUIP ID: 95REG1

7500.00
26,250

0.00
0

10200.00
35,700

0.00
0

0.00

0.00

200.00
15,200

0.00

75.00

91,200

0.00

0

0.00

0.00

0.00

0.00

750.00
57,000

7500.00
26,250

75.00
91,200

10200.00
35,700

30.52
37,112

23.57
28,661

200.00
15,200

31.52
19,164

Currency in DOLLARS

61,950

15,200 148,200

CREW ID: APGDSN

310,288

7500.

75.

10200.

30.

23.

200.

31.

750.

29.

UPB ID: NAT95A

00

00

00

52

57

00

52

00

23



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30

Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 19
40. Excavate & Transport Sed./Soils

40.15. ALLOWANCE Down Time Bed Exc. QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

40.15. ALLOWANCE Down Time Bed Exc.

Assume down time 3.5 months x 10% (sheet pile areas) = .35 months, say
0.5 months.
USR GC Excavator (monthly) 0.00 0.00 7500.00 0.00 0.00 7500.00
0.50 MO ] 0 3,750 o} 0 3,750 7500.00
USR GC Excavator, Long Reach(monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00
0.50 MO 0 0 5,100 0 0 5,100 10200.00
TOTAL ALLOWANCE Down Time Bed Exc. 0 0 8,850 0 0 8,850

LABOR ID: APGDSN EQUIP ID: 95REGl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/0

DETAILED ESTIMATE

U.S. Army Corps of Engineers
2/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE
40. Excavate & Transport Sed./Soils

TIME 13:09:30

DETAIL PAGE

20

40.20.

USR

USR

USR

USR

USR

USR

USR

USR

Excavate Bank Soils

Estimated duration to excavate 10,589 cy based on 150 cy per day = 71 days=

3.2 months

Includes removal of concrete and misc. structures along river bank.

GC Excavator (monthly)

GC Dump Truck (3)

GC Excavator w/ Breaker

GC Excavator, Long Reach (monthly)

GC Operator

GC Laborer

GC Misc. Daily Materials

GC Foreman

TOTAL Excavate Bank Soils

LABOR ID: APGDSN EQUIP ID: 95REG1

1629.00

1086.00

1086.00

71.00

568.00

10589

MO

Mo

MO

DA

.00

0

.00

0.00
0

0.00

0.00

0.00

0

30.52
33,145

23.57
25,597

0.00

31.52
17,903

7500.00
24,375

0.00
0

0.00
0

10200.00
33,150

0.00
0

0.00
0

0.00 0.00

0.00 75.00

0 122,175

0.00 8300.00
0 8,300

0.00 0.00

200.00 0.00
14,200 9]

7500.00
24,375

75.00
122,175

8300.00
8,300

10200.00
33,150

30.52
33,145

23.57
25,597

200.00
14,200

Currency in DOLLARS

57,525

14,200 130,475

CREW ID: APGDSN

7500.

75.

8300.

10200.

30.

23.

200.

31.

26.

UPB ID: NAT95A

00

00

00

00

52

57

00

52

33



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30

Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 21
40. Excavate & Transport Sed./Soils

40.25. ALLOWANCE Down Time Bank Exc. QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

40.25. ALLOWANCE Down Time Bank Exc.
Assume down time 3.2 months x 5% = 0.16 months, say 0.25 months.

USR GC Excavator (monthly) 0.00 0.00 7500.00 0.00 0.00 7500.00
0.25 MO 0 0 1,875 0 o] 1,875 7500.00

USR GC Excavator, Long Reach(monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00
0.25 MO 0 0 2,550 0 0 2,550 10200.00

TOTAL ALLOWANCE Down Time Bank Exc. 0 0 4,425 o} 0 4,425

LABOR ID: APGDSN EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:05:30

Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittgfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 22
40. Excavate & Transport Sed./Soils

40.40. O & M Truck Decon Facilities

USR GC Pressure Washer 0.00 0.00 3000.00 0.00 0.00 3000.00
ALLOWANCE 2.00 EA 0 0 6,000 ] 0 6,000 3000.00

USR GC Trash Pump w/ Suct. & Disch. Hse 0.00 0.00 5000.00 0.00 0.00 5000.00
ALLOWANCE 2.00 EA 0 0 10,000 0 0 10,000 5000.00

USR GC Laborer 0.00 23.57 0.00 0.00 0.00 23.57
1600.00 HR 0 37,712 [ 0 0 37,712 23.57

TOTAL O & M Truck Decon Facilities 0 37,712 16,000 0 0 53,712

TOTAL Excavate & Transport Sed./Soils 0 199,295 148,750 29,400 278,675 656,120

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A




Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE

42. Dewatering of Excavated Material

TIME 13:09:

DETAIL PAGE

30

23

42. Dewatering of Excavated Material

42.10. Manage Drying Area

USR GC Front End Loader (monthly) 0.00 0.00 3650.00 0.00 0.00
9.00 MO [¢] 0 32,850 0 0

USR GC Operator 0.00 30.52 0.00 0.00 0.00
1584.00 HR 0 48,344 0 0 0

USR GC Laborer 0.00 23.57 0.00 0.00 0.00
1584.00 HR 0 37,335 0 0 0

USR GC Silt Sack 0.00 0.00 0.00 25.00 0.00
198.00 EA [} 0 0 4,950 0

TOTAL Manage Drying Area 9.00 MO 0 85,679 32,850 4,950 0

LABOR ID: APGDSN

EQUIP ID: 95REGl Currency in DOLLARS

3650.00

32,850 3650.
30.52

48,344 30.
23.57

37,335 23.
25.00
4,950 25.

123,479 13719.

CREW ID: APGDSN UPB ID: NAT95A

00

52

57

00

84



Mon 02 Oct 2000 U.S. Army Corps of Engineers

Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE

REMEDIAL BUDGET ESTIMATE

42. Dewatering of Excavated Material

TIME 13:09:30

DETAIL PAGE

24

42.20.

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

O & M WIS
Operation and Maintenance of water treatment system
Electricity - ALLOWANCE $/mo assume $500/mo

Carbon - Assume one change per month 1760# x 2 units x 9 months = 31680#

Bag Filter Bags - Assume 4 bags per filter per shift x 4 filters x 1 shifts
per day x .75 years x 365 days per year = 4380 bags

Assume weekly sampling.

GC Laborer 0.00 23.57 0.00
Assume operation 12 hours per 3285.00 HR 0 77,427 0
day.

GC Carbon Replacement 0.00 0.00 0.00

31680 LB ] 0 0

GC Bag Filter Bags 0.00 0.00 0.00

4380.00 EA 0 0 o]

GC ALLOWANCE Elec Svc for WIS 0.00 0.00 0.00
9.00 MO 0 0 0

GC Spent Carbon Removal & Disposal 0.00 0.00 0.00
31680 LB 0 0 0

GC Anal. TSS 0.00 0.00 0.00
35.00 EA 0 0 0

GC Anal. O & G 0.00 0.00 0.00
39.00 EA 0 0 0

GC Anal. Phenol 0.00 0.00 0.00
39.00 EA 0 0 0

GC Anal. Settable Solids 0.00 0.00 0.00
39.00 EA 0 0 0

GC Anal. PCBs 0.00 0.00 0.00
39.00 EA 0 0 ]

GC Anal. Iron (total) 0.00 0.00 0.00
39.00 EA 0 0 0

GC Anal. pH 0.00 0.00 0.00
39.00 EA 0 0 0

GC Anal. Temp. (field measurement) 0.00 0.00 0.00
39.00 EA 0 (] 0

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS

0.00

2.00
63,360

2.90
12,702

CREW ID: APGDSN

0.00

0.00

0.00

500.00

4,500

0.25
7,920

30.00
1,170

30.00
1,170

30.00
1,170

30.00
1,170

132.50
5,168

30.00
1,170

8.00
312

0.00

23.57
77,427

2.00

63,360

2.90
12,702

500.00
4,500

0.25
7,920

30.00
1,170

30.00
1,170

30.00
1,170

30.00
1,170

132.50
5,168

30.00
1,170

8.00
312

0.00

23.

500.

30.

30.

30.

30.

132.

30.

UPB ID: NAT95A

57

.00

.90

00

.25

00

00

00

00

50

00

.00

.00



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30
Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 25

42. Dewatering of Excavated Material

42.20. O & M WTS QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST
TOTAL O & M WTS 9.00 MO 0 77,427 0 76,062 23,750 177,239 19693.22
TOTAL Dewatering of Excavated Material 0 163,106 32,850 81,012 23,750 300,718

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A



Mon 02 Oct 2000

Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt.
REMEDIAL BUDGET ESTIMATE

DETAILED ESTIMATE

46. Sampling

U.S. Army Corps of Engineers

- Roy F. Weston, Inc.

TIME 132:09:

DETAIL PAGE

30

26

46. Sampling
46.20. Characterization Sampling

USR GC PCB Analysis (1/150 tn)

196.
USR GC TCLP Analysis (1/2000 tn)

15.
USR GC Dioxin Analysis (1/2000 tn)

15.
USR GC RCRA Characteristics (1/2000 tn)

15.
USR GC pH (1/2000 tn)

15.
USR GC Moisture Content (1/2000 tn)

15.

TOTAL Characterization Sampling

TOTAL Sampling

LABOR ID: APGDSN EQUIP ID: 95REGL

00

00

00

00

00

00

.00

0.00 132.50
0 25,970

0.00 1095.00
0 16,425

0.00 400.00
0 6,000

0.00 215.00
0 3,225

0.00 15.00
0 225

132.50
25,970 132

1095.00

16,425 1095.

400.00

6,000 400.

215.00

3,225 215.

15.00

225 15.

150 10.

Currency in DOLLARS

] 150
0 51,995
0 51,995

51,995

CREW ID: APGDSN UPB ID: NAT95A

.50

00

00

00

00

00



Mon 02 Oct 2000
Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EECAP1:

REMEDIAL BUDGET ESTIMATE

60. Restoration of River Bed

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:09:30

DETAIL PAGE

27

60. Restoration of River Bed
60.10. Import/Place River Bed Backfill

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

TOTAL

LABOR ID: APGDSN

Dozer (monthly)

Compactor (monthly)

Excavator (monthly)

Excavator, Long Reach (monthly)

Laborer

Operator

Misc. Daily Expenses

Fill Material

3/4" Gravel

MEANS Site Work and Landscape
Cost Data 1999

stone, 3/4" to 1/2" plus 10
miles transportation, pg 205

Rip-Rap

MEANS Site Work and Landscape
Cost Data 1999

Rip-Rap, random broken stone pg
60

Import/Place River Bed Backfill

EQUIP ID: 95REG1

1148.

1148.

76.

2441.

1972.

3772.

.50

.50

.50

.50

00

00

00

00

00

00

MO

MO

DA

.00

.00

.00

0.00
0

0.00

0.00

0

0.00

23.57

27,058

30.52
35,037

0.00
0

0.00

0.00

4500.00
15,750

35900.00
13,650

7500.00
26,250

10200.00
35,700

0.00

200.00

15,200

12,205

16.50
32,538

17.75
66,953

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4500.00
15,750

3900.00
13,650

7500.00
26,250

10200.00
35,700

23.57
27,058

30.52
35,037

200.00
15,200

5.00
12,205

16.50
32,538

17.75
66,953

62,0095

Currency in DOLLARS

91,350

126,896

CREW ID: APGDSN UPB ID: NAT95A

280,341

4500.

3900.

7500.

10200.

23,

30.

200.

16.

17.

00

00

00

00

57

52

00

.00

50

75



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30
Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 28

60. Restoration of River Bed

60.15. ALLOWANCE Down Time Bed Backfill

USR GC Dozer (monthly) 0.00 0.00 4500.00 0.00 0.00 4500.00

0.50 MO 0 0 2,250 0 0 2,250 4500.00
USR GC Compactor (monthly) 0.00 0.00 3%900.00 0.00 0.00 3900.00

0.50 MO 0 0 1,950 0 0 1,950 3900.00
USR GC Excavator (monthly) 0.00 0.00 7500.00 0.00 0.00 7500.00

0.50 MO 0 0 3,750 0 0 3,750 7500.00
USR GC Excavator, Long Reach (monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00

0.50 MO 0 0 5,100 0 0 5,100 10200.00
TOTAL ALLOWANCE Down Time Bed Backfill 0 0 13,050 0 0 13,050
TOTAL Restoration of River Bed 0 62,095 104,400 126,896 0 293,391

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

PROJECT EECAPL: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:09:30

DETAIL PAGE

29

62.12. Import & Place Fill Material

62. Restoration of River Bank
62.12. Import & Place Fill Material

USR GC Dozer (monthly)

USR GC Compactor (monthly)

USR GC Excavator (monthly)

USR GC Excavator, Long Reach (monthly)

USR GC Laborer

USR GC Operator

USR GC Misc. Daily Expenses

USR GC Fill Material

USR GC 3/4" Gravel
MEANS Site Work and Landscape
Cost Data 1999
stone, 3/4" to 1/2" plus 10
miles transportation, pg 205

USR GC Rip-Rap
MEANS Site Work and Landscape
Cost Data 1999
Rip-Rap, random broken stone pg
60

TOTAL Import & Place Fill Material

LABOR ID: APGDSN EQUIP ID: 95REG1

1144.

1144.

71.

5609.

1078.

3207.

.25

.25

.25

.25

00

00

00

MO

MO

MO

MO

DA

.00

0.00
0

0.00
0

0.00
0

0.00

23.57

26,964

30.52
34,915

0.00

0.00

4500.00
14,625

3900.00
12,675

7500.00
24,375

10200.00
33,150

0.00

0.00

200.00
14,200

5.00
28,045

16.50
17,787

17.75
56,924

0.00

0.00

0.00

0.00

4500.00
14,625

3900.00
12,675

7500.00
24,375

10200.00
33,150

23.57
26,964

30.52
34,915

200.00
14,200

5.00
28,045

16.50
17,787

17.75
56,924

Currency in DOLLARS

84,825

116,956

CREW ID: APGDSN

263,660

4500.

3900.

7500.

10200.

23,

30.

200.

16.

17.

UPB ID: NAT95A

00

00

00

57

52

00

.00

50

75



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30

Bff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 30
62. Restoration of River Bank

62.15. ALLOWANCE Down Time Bank Backfil

USR GC Dozer (monthly) 0.00 0.00 4500.00 0.00 0.00 4500.00
0.25 MO 0 0 1,125 0 o 1,125 4500.00

USR GC Compactor (monthly) 0.00 0.00 3900.00 0.00 0.00 3900.00
0.25 MO 0 0 975 0 0 975 3900.00

USR GC Excavator (monthly) 0.00 0.00 7500.00 0.00 0.00 7500.00
0.25 MO 0 0 1,875 0 ] 1,875 7500.00

USR GC Excavator, Long Reach (monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00
0.25 MO 0 Y] 2,550 0 0 2,550 10200.00

TOTAL ALLOWANCE Down Time Bank Backfil 0 0 6,525 0 0 6,525

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE

62. Restoration of River

Bank

- Roy F. Weston, Inc.

TIME 13:09:30

DETAIL PAGE

31

62.20. Restoration
62.20.10. Revegetation

USR GC Front End Loader

USR GC Dozer

USR GC Laborer

USR GC Operator

USR GC Coir Blanket

USR GC Geotextile

USR GC Rip-Rap

USR GC Seeding
MEANS Site Work and Landscape
Cost Data 1999
Rye fine textured hydro or air
seeding pg 127

USR GC Shrubs
MEANS Site Work and Landscape
Cost Data 1999
Shrubs, Cornus mas, 2' to 3/,
pg 160
Planting, potted heavy or
stoney soil, pg 130

USR GC Trees
MEANS Site Work and Landscape
Cost Data 1999
Populus nigra italica, 20 gal
pg 137
Bagged and burlapped, 12" dia.
ball, backhoe pg 130

USR GC Vines

LABOR ID: APGDSN

MEANS Site Work and Landscape
Cost Data 1999

Ground covers, vines and

EQUIP ID: 95REGL

0.00

0.67 MO 0
0.00

0.67 MO 0
0.00

235.00 HR 0
0.00

235.00 HR 0
0.00

1995.00 SY 0
0.00

15962 SY 0
0.00

1995.00 CY 0
0.00

51216 SF 0
0.00

816.00 EA o
0.00

2049.00 EA 0
0.00

336.00 EA 0

Currency in DOLLARS

0.00

0.00

23.57

5,539

30.52

7,172

0.00

0.00

0.00

0.00

0.00

3650.00
2,446

4500.00
3,015

0.00
0

0.00

0.00

0.00

0.00 0.00
0 ]
0.00 0.00
0 ]
0.00 0.00
0 0
0.00 0.00
0 0
1.21 0.00
2,414 0
0.42 0.00
6,704 ]
17.75 0.00
35,411 0
0.00 0.05
0 2,561
0.00 26.67
0 21,763
0.00 166.00
0 340,134
0.00 2.49
0 837

CREW ID: APGDSN

3650.00
2,446

4500.00
3,015

23.57
5,539

30.52
7,172

1.21

2,414

6,704

17.75
35,411

0.05
2,561

26.67
21,763

166.00
340,134

2.49
837

3650.

4500.

23.

30.

17.

26.

166.

2

UPB ID: NAT95A

00

00

57

52

.21

.42

75

.05

67

00

.49



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

- Roy F. Weston, Inc.

TIME 13:09:30

DETAIL PAGE

32

62.

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

TOTAL

20.

GC

GC

GC

GC

GC

GC

GC

LABOR ID: APGDSN

climbing plants, pg 175
Planting, plotted, 3" dia. pg
130

Revegetation 7583.00
20. Bioengineering
Front End Loader
0.67
Dozer
0.67
Laborer
235.00
Operator
235.00
Geotextile
2803.00
Misc. Daily Material
15.00
3/4" Gravel
MEANS Site Work and Landscape 901.00
Cost Data 1999
Stone, 3/4" to 1/2" plus 10
miles transportation, pg 205.
Geogrid
3316.00
Rip-Rap
737.00
Coir Blanket
18913
Seeding
MEANS Site Work and Landscape 25226
Cost Data 1999
Rye fine textured hydro or air
seeding pg 71.
Shrubs
MEANS Site Work and Landscape 737.00

Cost Data 1999

EQUIP ID: 95REG1

SF

MO

MO

DA

sY

8Y

34

0.00

Currency in DOLLARS

12,711

0.00

0.00

23.57
5,539

30.52
7,172

3650.00
2,446

4500.00
3,015

44,529 365,2%4

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.42 0.00

1,177 0

200.00 0.00
3,000 0

16.50 0.00
14,867 0

0.40 0.00
1,326 0

17.75 0.00
13,082 0

1.21 0.00
22,885 ]

0.00 0.05
] 1,261

0.00 26.67
0 19,656

CREW ID: APGDSN

427,995

3650.00
2,446

4500.00
3,015

23.57
5,539

30.52
7,172

0.42
1,177

200.00
3,000

16.50
14,867

0.40
1,326

17.75
13,082

1.21

22,885

1,261

26.67
19,656

56

3650.

4500.

23.

30.

200.

16.

17.

26.

UPB ID: NAT95A

.44

57

52

.42

00

50

.40

75

.21

.05

67



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:09:30
Eff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 33

62. Restoration of River Bank

Shrubs, Cornus mas, 2’ to 3’ pg

160.
USR GC Trees 0.00 0.00 0.00 0.00 166.00 166.00
MEANS Site Work and Landscape 1009.00 EA 0 0 0 0 167,494 167,494 166.00

Cost Data 1999,

Populus nigra italica, 20 gal
Ppg 137

Bagged and burlapped, 12" dia.
ball backhoe pg 130

USR GC Vines 0.00 0.00 0.00 0.00 2.49 2.49%
MEANS Site Work and Landscape 155.00 EA 0 0 0 0 386 386 2.49
Cost Data, 1999,
Ground covers, vines and
climbing plants, pg 175
Planting, plotted, 3’ dia. pg
130

TOTAL Bioengineering 66642 SF 0 12,711 5,461 56,337 188,797 263,305 3.95

62.20.30. Hard Structures

USR GC Front End Loader 0.00 0.00 3650.00 0.00 0.00 3650.00
0.67 MO 0 0 2,446 0 0 2,446 3650.00

USR GC Dozer 0.00 0.00 4500.00 0.00 0.00 4500.00
0.67 MO 0 0 3,015 0 0 3,015 4500.00

USR GC Laborer 0.00 23.57 0.00 0.00 0.00 23.57
235.00 HR 0 5,539 0 0 0 5,539 23.57

USR GC Operator 0.00 30.52 0.00 0.00 0.00 30.52
235.00 HR 0 7,172 0 0 0 7,172 30.52

USR GC Geotextile 0.00 0.00 0.00 0.42 0.00 0.42
3650.00 SY 0 o 0 1,533 0 1,533 0.42

USR GC Misc. Daily Material 0.00 0.00 0.00 200.00 0.00 200.00
15.00 DA 0 0 0 3,000 4] 3,000 200.00

USR GC 3/4" Gravel 0.00 0.00 0.00 16.50 0.00 16.50
MEANS Site Work and Landscape 1119.00 CY (o] 0 0 18,464 0 18,464 16.50

Cost Data 1999
Stone, 3/4" to 1/2" plus 10
miles transportation, pg 205.

USR GC 6" dia. PE Perf. Pipe 0.00 0.00 0.00 0.51 0.00 0.51
1467.00 LF 0 0 0 748 0 748 0.51

LABOR ID: APGDSN EQUIP ID: S5REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers
Bff. Date 10/02/00 PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL, BUDGET ESTIMATE

62. Restoration of River Bank

TIME 13:09:30

DETAIL PAGE 34

1.65

0.40

3,060

17.75
4,296

1.21
1,331

168.00

17.75

168.00

62.20. Restoration QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT
USR GC 6" dia. PE Pipe Cplg. 0.00 0.00 0.00 1.65 0.00
3.00 EA 0 0 0 5 0

USR GC Geogrid 0.00 0.00 0.00 0.40 0.00
7651.00 SY 0 0 0 3,060 0

USR GC Rip-Rap 0.00 0.00 0.00 17.75 0.00
242.00 CY 0 0 0 4,296 0

USR GC Coir Blanket 0.00 0.00 0.00 1.21 0.00
1100.00 SY 0 0 0 1,331 0

USR GC Concrete Foundation 0.00 0.00 0.00 0.00 168.00
MEANS Site Work and Landscape 215.00 CY 0 0 0 0 36,120

Cost Data 1999

Concrete in place including
forms and reinforcing, footings
strip, 36" x 12", reinforced pg

207
USR GC Interlock. Segmental Block Wall 0.00 0.00 0.00 0.00 12.05
MEANS Site Work and Landscape 22954 SF 0 0 0 0 276,596

Cost Data 1999

Retaining walls, segmental wall
system, interlocking including
installation, pg 59.

USR GC Seeding 0.00 0.00 0.00 0.00 0.05
MEANS Site Work and Landscape 13050 SY 0 0 o 0 653
Cost Data 1999
Rye fine textured hydro or air

seeding pg 71.

USR GC Shrubs 0.00 0.00 0.00 0.00 26.67
MEANS Site Work and Landscape 421.00 EA 0 0 4] 0 11,228
Cost Data 1999
Shrubs, Cornus mas, 2' to 3’ pg

160.
USR GC Trees 0.00 0.00 0.00 0.00 166.00
MEANS Site Work and Landscape 174.00 EA 0 0 0 0 28,884

Cost Data 1999,

Populus nigra italica, 20 gal
pg 137

Bagged and burlapped, 12" dia.
ball backhoe pg 130

36,120

12.05
276,596

0.05
653

26.67
11,228

166.00
28,884

12.05

26.67

166.00

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

U.S. Army Corps of Engineers TIME 13:09:30
PROJECT EECAP1: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE DETAIL PAGE 35

62. Restoration of River Bank

USR GC Vines 0.00 0.00 0.00 0.00 2.49 2.49
MEANS Site Work and Landscape 204.00 EA 0 0 0 0 508 508 2.49
Cost Data, 1999,
Ground covers, vines and
climbing plants, pg 175
Planting, plotted, 3’ dia. pg
130
TOTAL Hard Structures 9900.00 SF [+ 12,711 5,461 32,437 353,988 404,596 40.87
TOTAL Restoration 0 38,133 16,382 133,302 908,079 1,095,897
TOTAL Restoration of River Bank 0 100,012 107,732 250,259 908,079 1,366,082
TOTAL GE-Pittsfield EE/CA Recomm. Alt. 1.00 EA 0 825,793 452,444 1098902 2614415 4,991,554 4991554

LABOR ID: APGDSN EQUIP ID: 95REGl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



APPENDIX E.3

RECOMMENDED REMOVAL ALTERNATIVE:
PHASE Il, TRANSECT 96 TO TRANSECT 168
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Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:14:39
Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE TITLE PAGE 1

GE-Pittgfield EE/CA Recomm. Alt.
Roy F. Weston, Inc.
Phase II: Transect 96 to 168

Designed By: Roy F. Weston Inc.
Estimated By: Dan Moretz (610) 701-3176

Prepared By: Roy F. Weston Inc.
West Chester, Pa

Preparation Date: 10/02/00
Effective Date of Pricing: 10/02/00

Sales Tax: 0.00%

This report is not copyrighted, but the information
contained herein is For Official Use Only.

MCACES GOLD EDITION
Composer GOLD Software Copyright (c) 1985-1994
by Building Systems Design, Inc.
Release 5.30

LABOR ID: APGDSN EQUIP ID: 9SREGl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00
PROJECT NOTES

U.S. Army Corps of Engineers
PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt.
REMEDIAL BUDGET ESTIMATE

- Roy F. Weston, Inc.

TIME 13:14:39

TITLE PAGE 2

LABOR ID: APGDSN

GE-Pittsfield Recommended Alternative

Dry excavation to meet cleanup criteria.

For the segment of river from T64

to T96 and T168 to river diversion using sheetpiling. For the segment T96 to

T168 river diversion by pumping through a piping bypass. See section
6.3 of EE/CA for written description of recommended alternative.

See section 5.3 of EE/CA report for written description of activities.

Project Information
Escalation
Contingency
Engineering and Design

USACE Construction Management

General Contractor
Contractor Management
Field Overhead
Home Office Overhead
Profit
Bond

EQUIP ID: 95REG1

10.
.00%
15.
.00%
.00%

.00%
.00%
.00%
.00%

00%

00%

Currency in DOLLARS

CREW ID: APGDSN

UPB ID: NAT95A
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Mon 02 Oct 2000
Eff. Date 10/02/00

PROJECT EECAP2:

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE
#* PROJECT OWNER SUMMARY - Scope **

- Roy F. Weston, Inc.

TIME 13:14:39

SUMMARY PAGE 1

20
32
34
40
42
46
60
62

Mobilization
Pumping bypass
Dewatering of r
Excavate & Tran
Dewatering of E
Sampling
Restoration of

Restoration of

GE-Pittsfield E

LABOR ID: APGDSN

571,547

3,497,695

624,954

1,825,557

720,458
152,959
757,175

2,365,195

0 142,887
0 874,424
"] 156,239
o 456,389
0 180,115
0 38,240
o 189,294
0 591,299

42,866
262,327
46,872
136,917
54,034
11,472
56,788
177,390

1.00 EA 10,515,541

EQUIP ID: 95REG1

0 2,628,885

Currency in DOLLARS

788,666

CONST MT TOTAL COST UNIT COST
60,584 0 817,884
370,756 0 5,005,202
66,245 0 894,309
193,509 0 2,612,372
76,369 0 1,030,975
16,214 0 218,885
80,260 0 1,083,517
250,711 0 3,384,595

1,114,647 0 15,047,739 15047739

CREW ID: APGDSN

UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00

PROJECT EECAP2:

*% PROJECT OWNER SUMMARY - Facility **

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE

- Roy F. Weston,

TIME 13:14:39

SUMMARY PAGE 2

ENG&DES

CONST MT

20 Mobilization

20.30
20.50
20.60
20.70
20.72

Install Temp
Erosion & Se
Clearing

Temporary Ac
Maint. & Pro

TOTAL Mobilization

32 Pumping bypass

32.10
32.15
32.20

Setup & Tear
Setup & Tear
Operate and

TOTAL Pumping bypa

34 Dewatering of r

34.10 Dewatering o
34.20
34.22 O & M of See

Setup/Teardo

TOTAL Dewatering o

40 Excavate & Tran
40.10 Excavate Bed
40.15 ALLOWANCE Do
40.20
40.25 ALLOWANCE Do
40.40 O & M Truck

Excavate Ban

TOTAL Excavate & T

42 Dewatering of E

42.10 Manage Dryin

42.20 O & M WTS

TOTAL Dewatering o

46 Sampling

LABOR ID: APGDSN

5000.00 LF

3.00 EA
3.00 EA
13.25 MO

20915.00 CY

23695.00 CY

13.25 MO
13.25 MO

32,594
46,977
30,412
229,798
231,766

8,148
11,744
7,603
57,450
57,941

2,445
3,523
2,281
17,235
17,382

3,455
4,980
3,224
24,359
24,567

46,642 9.33
67,224

43,519

328,842
331,657

571,547

674,077
37,236
2,786,382

168,519
9,309
696,596

42,866

50,556
2,793
208,979

60,584

71,452
3,947
285,357

817,884

964,604 321534.75
53,285 17761.60
3,987,313 300929.27

3,497,695

17,491
39,010
568,454

874,424

4,373
9,752
142,113

262,327

1,312
2,926
42,634

370,756

5,005,202

25,029
55,823
813,458

624,954

852,567
49,841
839,398
6,230
77,521

156,239

213,142
12,460
209,850
1,558
19,380

46,872

63,943
3,738
62,955
467
5,814

894,309

1,220,023 58.33
71,323
1,201,179
8,915

110,932

50.69

1,825,557

350,966
369,492

456,389

87,742
92,373

136,917

26,322
27,712

193,509

37,202
39,166

2,612,372

37904.33
39905.14

502,232
528,743

720,458

EQUIP ID: 95REG1

Currency in DOLLARS

180,115

54,034

76,369

CREW ID: APGDSN

1,030,975

UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:14:39
Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 3
** PROJECT OWNER SUMMARY - Facility **

QUANTITY UOM CONTRACT ESCALATN CONTINGN ENG&DES CONST MT TOTAL COST UNIT COST
46.20 Characteriza 152,959 0 38,240 11,472 16,214 0 218,885
TOTAL Sampling 152,959 0 38,240 11,472 16,214 0 218,885
60 Restoration of
60.10 Import/Place 683,680 0 170,920 51,276 72,470 0 978,346
60.15 ALLOWANCE Do 73,495 Q 18,374 5,512 7,790 0 105,171
TOTAL Restoration 757,175 0 189,294 56,788 80,260 0 1,083,517
62 Restoration of
62.12 Import & Pla 814,447 0 203,612 61,084 86,331 0 1,165,474
62.15 ALLOWANCE Do 9,187 0 2,297 689 974 0 13,146
62.20 Restoration 1,541,561 0 385,390 115,617 163,405 0 2,205,974
TOTAL Restoration 2,365,195 0 591,299 177,390 250,711 0 3,384,595
TOTAL GE-Pittsfiel 1.00 EA 10,515,541 0 2,628,885 788,666 1,114,647 0 15,047,739 15047739
LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000

Eff. Date 10/02/00 PROJECT EECAP2:

#*% PROJECT INDIRECT SUMMARY - Scope **

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE

- Roy F. Weston, Inc.

TIME 13:14:39

SUMMARY PAGE 4

QUANTITY UOM DIRECT

20 Mobilization 405,944
32 Pumping bypass 2,484,256
34 Dewatering of r 443,877
40 Excavate & Tran 1,296,611
42 Dewatering of E 511,709
46 Sampling 108,640
60 Restoration of 537,787
62 Restoration of 1,679,892
GE-Pittsfield E 1.00 EA 7,468,715

Contingency

SUBTOTAL

Engineering and Design

SUBTOTAL
USACE Construction Management

TOTAL INCL OWNER COSTS

LABOR ID: APGDSN EQUIP ID: 95REGl

40,594
248,426
44,388
129,661
51,171
10,864
53,779
167,989

746,872

26,792
163,961
29,296
85,576
33,773
7,170
35,494
110,873

492,935

71,000
434,496
77,634
226,777
89,498
19,001
94,059
293,813

1,306,278

Currency in DOLLARS

Profit Bond TOTAL COST UNIT COST
27,217 0 571,547
166,557 0 3,497,695
29,760 0 624,954
86,931 (] 1,825,557
34,308 0 720,458
7,284 0 152,959
36,056 0 757,175
112,628 0 2,365,195
500,740 0 10,515,541 10515541
2,628,885
13,144,426
788,666
13,933,091
1,114,647
15,047,739

CREW ID: APGDSN

UPB ID: NAT9SA



Mon 02 Oct 2000
Eff. Date 10/02/00

PROJECT EECAP2:

** PROJECT INDIRECT SUMMARY - Facility **

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE

- Roy F. Weston, Inc.

TIME 13:14:39

SUMMARY PAGE 5

Contxr MT

Field OH

20 Mobilization

20.30
20.50
20.60
20.70
20.72

Install Temp
Erosion & Se
Clearing

Temporary Ac
Maint. & Pro

TOTAL Mobilization

32 Pumping bypass

32.10 Setup & Tear
32.15
32.20 Operate and

Setup & Tear

TOTAL Pumping bypa

34 Dewatering of r

34.10 Dewatering o
34.20 Setup/Teardo
34.22 0 & M of See

TOTAL Dewatering o

40 Excavate & Tran

40.10
40.15
40.20
40.25
40.40

Excavate Bed
ALLOWANCE Do
Excavate Ban
ALLOWANCE Do
O & M Truck

TOTAL Excavate & T

42 Dewatering of E

42.10 Manage Dryin

42.20 O & M WTS

TOTAL Dewatering o

46 Sampling

LABOR ID: APGDSN

5000.00 LF 23,150
33,366
21,600

163,216

164,613

2,315
3,337
2,160
16,322
16,461

4,049
5,836
3,778
28,546
28,791

32,594 6.52
46,977
30,412
229,798
231,766

3.00 EA
3.00 EA
13.25 MO

478,767
26,447
1,979,042

47,877
2,645
197,904

31,599
1,746
130,617

83,736
4,626
346,134

674,077 224692.35
37,236 12412.02
2,786,382 210292.99

2,484,256

12,423
27,707
403,747

248,426

1,242
2,771
40,375

163,961

820
1,829
26,647

434,496

3,497,695

17,491
39,010
568,454

443,877

20915.00 CY 605,540
35,400
596,187

4,425

55,060

23695.00 CY

44,388

29,296

77,634

105,909
6,191
104,273
774

624,954

852,567 40.76
49,841
839,398

6,230

77,521

35.43

1,296,611

13.25 MO
13.25 MO

249,275
262,434

129,661

24,928
26,243

226,777

43,598
45,900

1,825,557

26488.00
27886.19

350,966
369,492

811,709

EQUIP ID: 95REG1

Currency in DOLLARS

89,498

Profit Bond
1,552 0
2,237 0
1,448 0

10,943 0

11,036 0

27,217 0

32,099 o}
1,773 0

132,685 (4]
166,557 0
833 0
1,858 0

27,069 0

29,760 0

40,598 0
2,373 0

39,971 0

297 0
3,691 0

86,931 0

16,713 0

17,595 o]

34,308 0

CREW ID: APGDSN

720,458

UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00

PROJECT EECAP2:

** PROJECT INDIRECT SUMMARY - Facility **

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:14:39

SUMMARY PAGE 6

Contr MT

Field OH

46.20 Characteriza

TOTAL Sampling

60 Restoration of

60.10
60.15 ALLOWANCE Do

Import/Place

TOTAL Restoration

62 Restoration of

62.12
62.15
62.20

Import & Pla
ALLOWANCE Do
Restoration
TOTAL Restoration
TOTAL GE-Pittsfiel

Contingency

SUBTOTAL

108,640

485,587
52,200

10,864

48,559
5,220

32,049
3,445

19,001

84,929
9,130

537,787

578,465
6,525

1,094,902

53,779

57,847
653
109,490

38,179
431
72,264

94,059

101,174
1,141
191,498

1.00 EA

Engineering and Design

SUBTOTAL

USACE Construction Management

TOTAL INCL OWNER COSTS

LABOR ID: APGDSN

EQUIP ID: 95REG1

7,468,715

746,872

492,935

1,306,278

Currency in DOLLARS

Profit Bond TOTAL COST UNIT COST
7,284 0 152,959
7,284 0 152,959
32,556 0 683,680
3,500 0 73,495
36,056 0 757,175
38,783 0 814,447
437 0 9,187
73,408 0 1,541,561
112,628 0 2,365,195

500,740 0 10,515,541 10515541
2,628,885

13,144,426

788,666

13,933,091

1,114,647

15,047,739

CREW ID: APGDSN

UPB ID: NAT95A



Mon 02 Oct
Eff. Date

2000
10/02/00 PROJECT EECAP2:

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston,

REMEDIAL BUDGET ESTIMATE
*% PROJECT DIRECT SUMMARY - Scope **

Inc.

TIME 13:14:39

SUMMARY PAGE 7

20
32
34
40
42
46
60
62

Mobilization

Pumping bypass at cobble reach
Dewatering of river bed
Excavate & Transport Sed./Soils
Dewatering of Excavated Material
Sampling

Restoration of River Bed
Restoration of River Bank

TOTAL GE-Pittsfield EE/CA Recomm. Alt.

Contractor Management

SUBTOTAL
Field Overhead

SUBTOTAL
Home Office Overhead

SUBTOTAL
Profit

TOTAL INCL INDIRECTS

Cont ingency

SUBTOTAL
Engineering and Design

SUBTOTAL
USACE Construction Management

TOTAL INCL OWNER COSTS

LABOR ID: APGDSN EQUIP ID: 95REG1

174,891
233,851
135,045
396,261
241,749

0
110,885
171,249

5,400
1490693
3,650
278,775
115,863
0
221,850
205,525

8,438
657,008
241,327

59,600
119,254
0
205,053
395,358

217,216
102,705
63,855
561,975
34,844
108,640
0
907,760

405, 944
2,484,256
443,877
1,296,611
511,709
108,640
537,787
1,679,892

1.00 EA 0 1463930

Currency in DOLLARS

2321755

1686036

1996994

7,468,715 7468715

8,215,587

492,935
8,708,522
1,306,278

10,014,801

500,740

10,515,541

2,628,885

13,144,426

788,666

13,933,091

1,114,647

15,047,739

CREW ID: APGDSN

UPB ID: NATS95A



Mon 02 Oct 2000
10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

Eff. Date

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

** PROJECT DIRECT SUMMARY - Facility **

TIME 13:14:39

SUMMARY PAGE 8

LABOR ID:

20 Mobilization

20.30 Install Temporary Fence

20.50 Erosion & Sedimentation Control
20.60 Clearing

20.70 Temporary Access Road

20.72 Maint. & Protection of Traffic

TOTAL Mobilization

32 Pumping bypass at cobble reach
32.10 Setup & Teardown Pumping System
32.15 Setup & Teardown Diversion Dams

32.20 Operate and Maintain Bypass Sys.

TOTAL Pumping bypass at cobble reach

34 Dewatering of river bed
34.10 Dewatering of river bed
34.20 Setup/Teardown Seepage WTS

34.22 0O & M of Seepage WTS

TOTAL Dewatering of river bed

40 Excavate & Transport Sed./Soils
40.10 Excavate Bed Sediments

40.15 ALLOWANCE Down Time Bed Exc.
40.20 Excavate Bank Soils

40.25 ALLOWANCE Down Time Bank Exc.

40.40 O & M Truck Decon Facilities

TOTAL Excavate & Transport Sed./Soils

42 Dewatering of Excavated Material

42.10 Manage Drying Area

42.20 O & M WTS

TOTAL Dewatering of Excavated Material

46 Sampling

APGDSN EQUIP ID: 95REGl

0
8,438
0
0

23,150
9,250
21,600
163,216

23,150 4.63
33,366
21,600
163,216
164,613

147,080
8,363
1335250

8,438

216,000
5,103
435,905

217,216

102,705

405,944

478,767 159588.87
26,447 8815.70
1,979,042 149361.65

1490693

657,008

1,403
2,400
237,524

102,705

0
9,000
54,855

2,484,256

12,423
27,707
403,747

115,050
35,400
123,900
4,425

241,327

28,000
]
31,600

63,855

290,100
0
271,875

443,877

605,540 28.95
35,400
596,187 25.16
4,425
55,060

278,775

115,863

59,600

7,275
111,979

561,975

0
34,844

1,296,611

249,275 18813.24
262,434 19806.31

5000.00 LF 0 0
0 10,278

0 0

0 0

0 164,613

0 174,891

3.00 EA 0 12,982
3.00 EA 0 12,982
13.25 MO 0 207,887

0 233,851

0 9,195

0 14,482

0 111,368

0 135,045

20915.00 CY 0 172,390
0 0

23695.00 CY 0 168,812
0 0

0 55,060

0 396,261

13.25 MO 0 126,138
13.25 MO 0 115,611

0 241,749

Currency in DOLLARS

115,863

119,254

511,709

CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000

Eff. Date

10/02/00

PROJECT EECAP2:

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

** PROJECT DIRECT SUMMARY - Facility **

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:14:39

SUMMARY PAGE 9

46.20

62.12
62.15
62.20

LABOR ID:

60.10

TOTAL Sampling

60 Restoration of River Bed

TOTAL Restoration of River Bed

62 Restoration of River Bank

Restoration

TOTAL Restoration of River Bank

TOTAL GE-Pittsfield EE/CA Recomm. Alt.

Contractor Management

SUBTOTAL
Field Overhead

SUBTOTAL
Home Office Overhead

SUBTOTAL
Profit

TOTAL INCL INDIRECTS

Contingency

SUBTOTAL
Engineering and Design

SUBTOTAL
USACE Construction Management

TOTAL INCL OWNER COSTS

APGDSN EQUIP ID: 95REG1

Characterization Sampling

Import/Place River Bed Backfill
60.15 ALLOWANCE Down Time Bed Backfill

Import & Place Fill Material
ALLOWANCE Down Time Bank Backfil

169,650
52,200

205,053

108,640

485,587
52,200

221,850

182,700
6,525
16,300

262,488
0
132,870

Y]
0
907,760

537,787

578,465
6,525
1,094,902

0 0
0 0
0 110,885
0 0
0 110,885
0 133,278
0 0
0 37,971
0 171,249
1.00 EA 0 1463930

Currency in DOLLARS

2321755

1686036

CREW ID: APGDSN

1996994

7,468,715 7468715

746,872
8,215,587
492,935
8,708,522
1,306,278
10,014,801
500,740
10,515,541
2,628,885
13,144,426
788,666
13,933,091
1,114,647

15,047,739

UPB ID: NATS5A



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:14:39

Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 1
20. Mobilization

20.30. Install Temporary Fence QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

20. Mobilization
20.30. Install Temporary Fence

USR GC Temporary Fence 0.00 0.00 0.00 0.00 3.38 3.38
MEANS Site Work and Landscape 5000.00 LF 0 0 o 0 16,900 16,900 3.38
Cost Data 1999
Temporary fence page 118

USR GC Remove wood fence 0.00 0.00 0.00 0.00 1.25 1.25
MEANS Site Work and Landscape 5000.00 LF 0 0 0 0 6,250 6,250 1.25
Cost Data 1999
Remove wood fence page 29

TOTAL Install Temporary Fence 5000.00 LF 0 0 0 0 23,150 23,150 4.63

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000

Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt.

DETAILED ESTIMATE

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

20. Mobilization

- Roy F. Weston, Inc.

TIME 13:14:

DETAIL PAGE

39

2

20.50. Erosion & Sedimentation Control

20.50.

TOTAL

20.50.

USR GC

USR GC

USR GC

USR GC

USR GC

TOTAL

TOTAL

LABOR ID: APGDSN

10. Install Silt Fence

MEANS Site Work and Landscape Cost Data 1999

Silt Fence Installation pg 58 and Excavating, Utility Trench pg 52

Trenching $0.54/1f
Install silt fence $0.88/1f
Backfill trench $0.43/1f
TOTAL $1.85/1fF

Install Silt Fence

30. Turbidity Barrier
Turbidity Barrier

5000.00 LF

Agsume barriers placed across river every 100 1f, for entire EE/CA length.

2500 1f / 1/100 1f = 25 barriers x 50 ft/barrier

Truck Crane

Laborer

Operator

Misc. Daily Materials

Turbidity Barrier

Turbidity Barrier

Erosion & Sedimentation Control

EQUIP ID: 95REG1

304.00 HR

102.00 HR

12.00 DA

1250.00 LF

1250.00 LF

0.00
0

1250 1f

0.00
0

23.57
7,165

30.52
3,113

5400.00
5,400

0.00
0

0.00

0.00

0.00

0.00

0.00

200.00
2,400

9,250

9,250 1.

5400.00
5,400  5400.

23.57

7,165 23.

30.52

3,113 30.
200.00

2,400 200.

Currency in DOLLARS

CREW ID: APGDSN

4.83

6,038 4
24,116 19
33,366

UPB ID: NAT95A

85

00

57

52

00

.83

.29



Mon 02 Oct 2000 U.S. Army Corps of Engineers
Bff. Date 10/02/00
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE

20. Mobilization

PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:14:39

DETAIL PAGE 3

20.60. Clearing

20.60.10. Clearing
MEANS Site Work and Landscape Cost Data 1999
Cut & Chip medium, trees to 12" dia. pg 39
TOTAL Clearing 4.00 AC 0

0 21,600

21,600 5400.00

TOTAL Clearing 0

LABOR ID: APGDSN EQUIP ID: 95REGL Currency in DOLLARS

0 21,600

CREW ID: APGDSN

UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers
Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE

20. Mobilization

20.70. Temporary Access Road QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT

20.70. Temporary Access Road
20.70.10. Construct Temporary Access Road
MEANS Site Work and Landscape Cost Data 1999
Roads, gravel fill, no surfacing, 8" depth, pg 15

Geotextile included in unit price, pg 57

Temporary Road $5.60 /sy

Geotextile $1.43 /sy
Total $7.03 /sy
TOTAL Construct Temporary Access Road 7230.00 SY 0 ] 0 0 50,827

20.70.20. Remove Temporary Access Road
MEANS Site Work and Landscape Cost Data 1999

Pavement removal, bituminuous roads, 3" thick, pg 30

Assume remove during excavation activities.
TOTAL Remove Temporary Access Road 7230.00 SY 0 0 0 0 27,619
20.70.30. T & D of Access Road Materials

Access road assume to be 8" thick and cover 21700 sy

({7230 sy x 9 sf/sy x 0.67 ft) / 27 cf/cy) x 1.5 tn/cy = 2422 tn

Assume able to dispose of material as landfill cover.

Material loaded during removal activity.

USR GC Trans Landfill Cover 0.00 0.00 0.00 0.00 20.00
2422.00 TN 0 0 0 0 48,440

USR GC Disposal Landfill Cover 0.00 0.00 0.00 0.00 15.00
2422.00 TN 0 0 0 0 36,330

TOTAL T & D of Access Road Materials 0 0 0 0 84,770

TOTAL Temporary Access Road 4] 0 0 0 163,216

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN

TIME 13:14:39

DETAIL PAGE 4

TOTAL COST UNIT COST

50,827 7.03
27,619 3.82
20.00
48,440 20.00
15.00
36,330 15.00
84,770
163,216

UPB ID: NATS5A



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:14:39

Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 5
20. Mobilization

20.72. Maint. & Protection of Traffic QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

20.72. Maint. & Protection of Traffic
Assume maintenance and protection of traffic full time during excavation

and backfill activities, two flagmen full time.

USR GC Laborer 0.00 23.57 0.00 0.00 0.00 23.57
6984.00 HR 0 164,613 0 0 0 164,613 23.57

TOTAL Maint. & Protection of Traffic 0 164,613 0 0 4] 164,613

TOTAL Mobilization 0 174,891 5,400 8,438 217,216 405,944

LABOR ID: APGDSN EQUIP ID: 95REGl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

32. Pumping bypass at cobble reach

PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE

- Roy F. Weston, Inc.

TIME 13:14:

DETAIL PAGE

39

3

32. Pumping bypass at cobble reach

32.10. Setup & Teardown Pumping System

USR

USR

USR

USR

USR

USR

USR

USR

GC

GC

GC

GC

GC

GC

GC

GC

TOTAL

LABOR ID: APGDSN

Godwin Pump Delivery

Pumps and Piping 1st Month Rent
Godwin Quotation dated July 9,
1999.

Diesel Pump Enclosures

Truck Crane

Front End Loader

Laborer

Operator

Godwin Pump Setup System
Includes travel to site, labor,
and service truck for assisting
in setup of pump and piping

system.

Setup & Teardown Pumping System

EQUIP ID: 95REG1

12.00

15.00

240.00

240.00

MO

DA

MO

23.57
5,657

30.52
7,325

0.00

16150.00

16,150 16150.

121667.50

121,668 121667.

18000.00

216,000 18000.

435.00

6,525 435.

3650.00

2,738 3650.

23.57

5,657 23.

30.52

7,325 30.

34235.00

102,705 34235.

12,982

Currency in DOLLARS

16150.00 0.00 0.00
16,150 0 0
121668 0.00 0.00

121,668 0 0
0.00 18000.00 0.00

0 216,000 0
435.00 0.00 0.00
6,525 0 0
3650.00 0.00 0.00
2,738 0 ]
0.00 0.00 0.00

0 0 0

0.00 0.00 0.00

(] 0 0

0.00 0.00 34235

0 0 102,705
147,080 216,000 102,705

478,767 159588.

CREW ID: APGDSN UPB ID: NAT95A

00

50

00

00

57

52

00

87



Mon 02 Oct 2000
Eff. Date 10/0

2/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE

DETAILED ESTIMATE

32.

U.S. Army Corps of Engineers

Pumping bypass at cobble reach

TIME 13:14:39

DETAIL PAGE

7

USR

USR

USR

USR

USR

USR

USR

. Setup & Teardown Diversion Dams

Assume reuse gravel material.

GC Front End Loader

GC Excavator

GC Laborer

GC Operator

GC PVC Liner

GC Rip-Rap

GC Fill Material

TOTAL Setup & Teardown Diversion Dams

LABOR ID: APGDSN

EQUIP ID: 95REG1

240.

240.

1380.

100.

500.

.75

.75

00

00

00

00

00

.00

MO

sY

23.57
5,657

30.52
7,325

3650.00
2,738

7500.00
5,625

0.00

0.00

0.00

0.00

0.60
828

17.75
1,775

.00

.00

3650.00
2,738

7500.00
5,625

23.57
5,657

30.52
7,325

0.60
828

17.75
1,775

Currency in DOLLARS

CREW ID: APGDSN

3650.

7500.

23

30.

17.

8815.

UPB ID: NATS5A

00

00

.57

52

.60

75

.00



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:14:
Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE

32.

Pumping bypass at cobble reach

39

8

32.20. Operate and Maintain Bypass Sys.

Assume operate for 9 months.

USR GC

USR GC

USR GC

USR GC

TOTAL

TOTAL

LABOR ID: APGDSN

Pumps and Piping after 1lst
month rental, monthly rate
Godwin Quotation dated July 9,
1999.

Laborer
Assume 24 hour/day operation

Fuel

Assume use off-road vehicle
diesel fuel.

Misc. Materials (monthly)

Operate and Maintain Bypass Sys.

Pumping bypass at cobble reach

EQUIP ID: 95REG1

0.00 0.00 109000 0.00 0.00 109000.00

12.25 MO 0 0 1335250 0 0 1,335,250 109000.
0.00 23.57 0.00 0.00 0.00 23.57

8820.00 HR 0 207,887 0 o 0 207,887 23.
0.00 0.00 0.00 0.65 0.00 0.65

660430 GL 0 0 0 429,280 0 429,280 0.
0.00 0.00 0.00 500.00 0.00 500.00

13.25 MO 0 0 0 6,625 0 6,625 500.

13.25 MO 0 207,887 1335250 435,905 0 1,979,042 149361.

0 233,851 1490693 657,008 102,705 2,484,256

Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A

00

57

65

00

65



Mon 02 Oct 2000 U.S. Army Corps of Engineers

Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt.

DETAILED ESTIMATE

REMEDIAL BUDGET ESTIMATE

34. Dewatering of river bed

TIME 13:14:39

- Roy F. Weston, Inc.

DETAIL PAGE

9

34. Dewatering of river bed

Dewater bypassed sheet pile cells.

Assume 6 moves. Assume two days each move

34.10. Dewatering of river bed

34.10.10. Setup, Maintain, & Teardown

USR GC Front End Loader (monthly)

USR GC Laborer

USR GC Operator

USR GC 3/4" Gravel

TOTAL Setup, Maintain, & Teardown

TOTAL Dewatering of river bed

LABOR ID: APGDSN EQUIP ID: 95REG1

0.50 MO (] 0

0.00 23.57
170.00 HR [+] 4,007

0.00 30.52

3650.00
1,825

0.00

170.00 HR 4] 5,188
0.00 0.00

85.00 CY 0 0
12.00 MO 0 9,195
0 9,195

Currency in DOLLARS

0.00 0.00 3650.00
0 0 1,825
0.00 0.00 23.57
0 0 4,007
0.00 0.00 30.52
0 0 5,188
16.50 0.00 16.50
1,403 ] 1,403
1,403 0 12,423
1,403 0 12,423

CREW ID: APGDSN UPB ID: NATS95A

3650.

23.

30.

16.

1035.

57

52

50



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

PROJECT EECAP2:

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

REMEDIAL BUDGET ESTIMATE
34. Dewatering of river bed

TIME 13:14:39

DETAIL PAGE

10

34.20. Setup/Teardown Seepage WTS

Assume 6 setup/teardown events, two days

USR GC Front End Loader (monthly)

USR GC Misc. Daily Materials

USR GC Laborer

USR GC Operator

USR GC Electrician

USR GC Pipefitter

USR GC Truck w/ Flatbed Trailer

TOTAL Setup/Teardown Seepage WTS

LABOR ID: APGDSN EQUIP ID: 95REGL

12.00

170.00

170.00

86.00

86.00

12.00

each,

DA

DA

total 12 days.

0.00 0.00
0 0
0.00 0.00
0 0

0.00 23.587
[ 4,007

0.00 30.52
0 5,188

0.00 30.62
0 2,633

0.00 30.85

3650.00
1,825

0.00
0

0.00
0

0.00
0

0.00

200.00

2,400

0.00

0.00

0.00

0.00 750.00

0

9,000

3650.00
1,825

200.00
2,400

23.57
4,007

30.52
5,188

30.62
2,633

30.85
2,653

0 2,653
0.00 0.00
0 0
0 14,482

Currency in DOLLARS

CREW ID: APGDSN

UPB ID: NAT95A

3650.

200.

23.

30.

30.

30.

00

00

57

52

62

85

.00



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE

34. Dewatering of river bed

- Roy F. Weston,

Inc.

TIME 13:14:

DETAIL PAGE

39

11

34.22. O & M of Seepage WIS
Electricity - ALLOWANCE $/mo assume $1500/mo

Carbon - Assume one change per month 1760# x 6 units x 13.25 months =
139920#

Bag Filter Bags - Assume 2 bags per filter per day x

3 years x 365 days/yr = 3224 bags.

USR GC

USR GC

USR GC

USR GC

USR GC

USR GC

TOTAL

TOTAL

LABOR ID: APGDSN

Frak Tank 21,000 gal (monthly)

Laborer

Assume operation 12 hours per

day.

Operates pumping system and

seepage WTS.

Carbon Replacement

Bag Filter Bags

ALLOWANCE Elec Svs for WTS #2

Spent Carbon Removal & Disposal

O & M of Seepage WTS

Dewatering of river bed

EQUIP ID: 95REG1

39.75

4725.00

139920

3224.00

13.25

139920

MO

MO

0.00

23.57
111,368

4 filters x 1 shift x

1100.00
43,725

0.00
0

1.28
179,098

4.56
14,701

0.00
0

0.00
0

1500.00
19,875

0.25
34,980

1100.00
43,725 1100.

23.57
111,368 23.

1.28
179,098 1

4.56
14,701 4.

1500.00
19,875 1500.

0.25
34,980 0

135,045

Currency in DOLLARS

241,327

443,877

CREW ID: APGDSN UPB ID: NAT95A

00

57

.28

56

00

.25



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

REMEDIAL BUDGET ESTIMATE
40. Excavate & Transport Sed./Soils

TIME 13:14:39

DETAIL PAGE

12

40. Excavate & Transport Sed./Soils
40.10. Excavate Bed Sediments

Estimated duration to excavate 20,915 cy

6.5 months

USR GC Excavator (monthly)

USR GC Dump Truck (2)

USR GC Excavator, Long Reach (monthly)

USR GC Operator

USR GC Laborer

USR GC Misc. Daily Materials

USR GC Foreman

USR GC Roll-Off Truck w/ Sludge Box (1)

TOTAL Excavate Bed Sediments

LABOR ID: APGDSN EQUIP ID: 95REG1

2468.

2468.

2468.

140.

1234.

140.

based on 150 cy per = 140 days =

.50

.50

00

00

00

00

00

20915

MO

MO

DA

DA

0.00

0.00

0.00

0.00
0

0.00

0.00

(]

30.52
75,323

23.57
58,171

31.52
38,896

7500.00
48,750

0.00
o]

10200.00
66,300

0.00
0

0.00

0.00 0.00

0.00 0.00

200.00 0.00

28,000 0

0.00 0.00
0 0

0.00 750.00
0 105,000

7500.00
48,750

75.00
185,100

10200.00
66,300

30.52
75,323

23.57
58,171

200.00
28,000

31.52
38,896

750.00
105,000

172,390

Currency in DOLLARS

115,050

28,000 290,100

CREW ID: APGDSN

605,540

7500.

75.

10200.

30.

23.

200.

31.

750.

28.

UPB ID: NATSS5A

00

00

00

52

57

00

52

00

95



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:14:39

Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 13
40. Excavate & Transport Sed./Soils

40.15. ALLOWANCE Down Time Bed Exc. QUANTY UCM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

40.15. ALLOWANCE Down Time Bed Exc.

USR GC Excavator (monthly) 0.00 0.00 7500.00 0.00 0.00 7500.00
2.00 MO 0 0 15,000 0 0 15,000 7500.00

USR GC Excavator, Long Reach (monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00
2.00 MO 0 0 20,400 0 0 20,400 10200.00

TOTAL ALLOWANCE Down Time Bed Exc. 0 0 35,400 0 0 35,400

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE
40. Excavate & Transport Sed./Soils

- Roy F. Weston,

Inc.

TIME 13:14:39

DETAIL PAGE

14

40.20. Excavate Bank Soils

40.20.

USR

USR

USR

USR

USR

USR

USR

Excavate Bank Soils

Estimated duration to excavate 23,695 cy based on 150 cy per day = 158 days

= 7.0 months

Includes removal of concrete and misc. structures along river bank.

GC Excavator (monthly)

GC Dump Truck (3)

GC Excavator, Long Reach (monthly)

GC Operator

GC Laborer

GC Misc. Daily Materials

GC Foreman

TOTAL Excavate Bank Soils

LABOR ID: APGDSN

EQUIP ID: 95REG1

3625.

2417.

2417.

158.

1208.

.00

00

.00

00

00

00

23695

MO

DA

0.00
0

0.00
0

30.52
73,767

23.57
56,969

0.00

7500.00
52,500

10200.00
71,400

0.00
0

200.00
31,600

75.00
271,875

0.00

7500.00
52,500

75.00
271,875

10200.00
71,400

30.52
73,767

23.57
56,969

200.00
31,600

31.52
38,076

168,812

Currency in DOLLARS

123,900

31,600

CREW ID: APGDSN

271,875

596,187

7500.

10200.

30.

23.

200.

31.

25.

UPB ID: NATS5A

00

.00

00

52

57

00

52

16



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:14:39

Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 15
40. Excavate & Transport Sed./Soils

40.25. ALLOWANCE Down Time Bank Exc. QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAI, SUBCONT TOTAL COST UNIT COST

40.25. ALLOWANCE Down Time Bank Exc.
Assume down time 7 months x 5% = 0.35 months, say 0.25 months.

USR GC Excavator (monthly) 0.00 0.00 7500.00 0.00 0.00 7500.00
0.25 MO 0 ] 1,875 0 0 1,875 7500.00
USR GC Excavator, Long Reach (monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00
0.25 MO 0 0 2,550 0 0 2,550 10200.00
TOTAL ALLOWANCE Down Time Bank Exc. 0 0 4,425 0 0 4,425
LABOR ID: APGDSN EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A




Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:14:39

Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 16
40. Excavate & Transport Sed./Soils

40.40. O & M Truck Decon Facilities QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

40.40. O & M Truck Decon Facilities

USR GC Laborer 0.00 23.57 0.00 0.00 0.00 23.57
13.25 mos x 22da/mo x 8= 6336 2336.00 HR 0 55,060 0 0 0 55,060 23.57

TOTAL O & M Truck Decon Facilities 0 55,060 0 0 o] 55,060

TOTAL Excavate & Transport Sed./Soils 0 396,261 278,775 59,600 561,975 1,296,611

LABOR ID: APGDSN EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers
Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE

42. Dewatering of Excavated Material

TIME 13:14:

DETAIL PAGE

39

17

42. Dewatering of Excavated Material
42.10. Manage Drying Area

USR GC Front End Loader (monthly) 0.00 0.00 3650.00 0.00 0.00
13.25 MO 0 0 48,363 [} 0

USR GC Screen (monthly) 0.00 0.00 7500.00 0.00 0.00
9.00 MO 0 0 67,500 0 0

USR GC Operator 0.00 30.52 0.00 0.00 0.00
2332.00 HR 0 71,173 0 0 0

USR GC Laborer 0.00 23.57 0.00 0.00 0.00
2332.00 HR 0 54,965 0 0 0

USR GC Silt Sack 0.00 0.00 0.00 25.00 0.00
291.00 EA 0 0 0 7,275 0

TOTAL Manage Drying Area 13.25 MO 0 126,138 115,863 7,275 0

3650.00

48,363 3650.

7500.00
67,500 7500
30.52
71,173 30.
23.57
54,965 23.
25.00
7,275 25.

249,275 18813

LABOR ID: APGDSN EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A

00

.00

52

57

00

.24



Mon 02 Oct 2000 U.S. Army Corps of Engineers

Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE

REMEDIAL BUDGET ESTIMATE
42. Dewatering of Excavated Material

TIME 13:14:39

DETAIL PAGE

18

42.20.

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

O & M WIS
Operation and Maintenance of water treatment system

Electricity - ALLOWANCE $/mo assume $500/mo

Carbon - Assume one change per month 1760# x 2 units x 13.25 months =
46640#

Bag Filter Bags - Assume 4 bags per filter per shift x 4 filters x 1 shifts
per day = 6448

Assume weekly sampling.

GC Laborer 0.00 23.57 0.00
Assume operation 12 hours per 4905.00 HR 0 115,611 0
day.

GC Carbon Replacement 0.00 0.00 0.00

46640 LB 0 0 0

GC Bag Filter Bags 0.00 0.00 0.00

6448.00 EA 0 (v] (]

GC ALLOWANCE Elec Svc for WIS 0.00 0.00 0.00
13.25 MO 0 0 0

GC Spent Carbon Removal & Disposal 0.00 0.00 0.00
46640 LB 0 0 0

GC Anal. TSS 0.00 0.00 0.00
57.00 EA 0 0 0

GC Anal. O & G 0.00 0.00 0.00
57.00 EA 0 0 0

GC Anal. Phenol 0.00 0.00 0.00
57.00 EA 0 0 0

GC Anal. Settable Solids 0.00 0.00 0.00
57.00 EA 0 0 0

GC Anal. PCBs 0.00 0.00 0.00
57.00 EA 0 0 0

GC Anal. Iron (total) 0.00 0.00 0.00
57.00 EA 0 0 0

GC Anal. pH 0.00 0.00 0.00
57.00 EA 0 ] 0

GC Anal. Temp. (field measurement) 0.00 0.00 0.00
57.00 EA 0 0 o]

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS

0.00

2.00
93,280

2.90
18,699

CREW ID: APGDSN

0.00
0

0.00

0.00

500.00

6,625

11,660

30.00
1,710

30.00
1,710

30.00
1,710

30.00
1,710

132.50
7,553

30.00
1,710

8.00
456

0.00

23.57
115,611

2.00

93,280

2.90
18,699

500.00
6,625

0.25
11,660

30.00
1,710

30.00
1,710

30.00
1,710

30.00
1,710

132.50
7,553

30.00
1,710

8.00
456

0.00

23

500.

30.

30.

30.

30.

132.

30.

UPB ID: NAT95A

.57

.00

.90

00

.25

00

00

00

00

50

00

.00

.00



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:14:39

Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 19
42. Dewatering of Excavated Material

42.20. O & M WTS QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST
TOTAL O & M WTS 13.25 MO 0 115,611 0 111,979 34,844 262,434 19806.31
TOTAL Dewatering of Excavated Material 0 241,749 115,863 119,254 34,844 511,709

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt.
REMEDIAL BUDGET ESTIMATE

46. Sampling

- Roy F. Weston, Inc.

TIME 13:14:

DETAIL PAGE

39

20

46. Sampling

46.20. Characterization Sampling

USR GC PCB Analysis (1/150 tn)

USR GC TCLP Analysis (1/2000 tn)

USR GC Dioxin Analysis (1/2000 tn)

USR GC RCRA Characteristics (1/2000 tn)

USR GC pH (1/2000 tn)

USR GC Moisture Content (1/2000 tn)

TOTAL Characterization Sampling

TOTAL Sampling

LABOR ID: APGDSN EQUIP ID: 95REGl

414.

31.

31.

31.

31.

31.

Currency in DOLLARS

00 EA

00 EA

00 EA

00 EA

00 EA

.00

0.00

0.00

0.00

132.50
54,855

1095.00
33,945

400.00
12,400

215.00
6,665

15.00
465

132.50

54,855 132.

1095.00

33,945 1095.

400.00

12,400 400.

215.00

6,665 215.

15.00

465 15.

310 10.

0

108,640

108,640

CREW ID: APGDSN UPB ID: NAT95A

50

00

00

00

00

00



Mon 02 Oct 2000
Eff. Date 10/0

2/00 PROJECT EECAP2:

DETAILED ESTIMATE

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE
60. Restoration of River Bed

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:14:39

DETAIL PAGE

21

60. Restoration of River Bed

60.10. Import/Place River Bed Backfill
Assume able to use screened and pressure
USR GC Dozer (monthly)
6
USR GC Compactor (monthly)
6
USR GC Excavator (monthly)
6
USR GC Excavator, Long Reach (monthly)
6
USR GC Laborer
2050.
USR GC Operator
2050.
USR GC Misc. Daily Expenses
291.
USR GC Fill Material
4450.
USR GC 3/4" Gravel
MEANS Site Work and Landscape 3623.
Cost Data 1999
stone, 3/4" to 1/2" plus 10
miles trangportation, pg 205
USR GC Rip-Rap
MEANS Site Work and Landscape 3652.
Cost Data 1999
Rip-Rap, random broken stone pg
60
TOTAL Import/Place River Bed Backfill

LABOR ID: APGDSN

EQUIP ID: 95REGl

washed

.50

.50

.50

.50

00

00

00

00

MO

MO

MO

MO

DA

stones for rip-rap.

0.00
0

0.00
0

0.00

0.00

0

23.57
48,319

30.52
62,566

0.00

0.00

4500.00
29,250

3900.00
25,350

7500.00
48,750

10200.00
66,300

0.00
0

0.00
0

0.00
0

0.00
0

200.00
58,200

5.00
22,250

16.50
59,780

17.75
64,823

.00

4500.00
29,250

3500.00
25,350

7500.00
48,750

10200.00
66,300

23.57
48,319

30.52
62,566

200.00
58,200

5.00
22,250

16.50
59,780

17.75
64,823

110,885

Currency in DOLLARS

169,650

205,053

CREW ID: APGDSN

485,587

4500.

3900.

7500.

10200.

23.

30.

200.

16.

17.

UPB ID: NAT95A

00

00

00

00

57

52

00

.00

50

75



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:14:39
Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 22

60. Restoration of River Bed

60.15. ALLOWANCE Down Time Bed Backfill
Assume down time 3.25 months x 30% (bypass excavation)= 0.975 months, say
1 month.
Assume down time 11.5 months x 10% (sheet pile areas)= 1.15 months, say

1.25 months.

USR GC Dozer (monthly) 0.00 0.00 4500.00 0.00 0.00 4500.00
2.00 MO 0 [ 9,000 0 0 9,000 4500.00

USR GC Compactor (monthly) 0.00 0.00 3900.00 0.00 0.00 3900.00
2.00 MO 0 0 7,800 0 0 7,800 3900.00

USR GC Excavator (monthly) 0.00 0.00 7500.00 0.00 0.00 7500.00
2.00 MO 0 0 15,000 0 0 15,000 7500.00

USR GC Excavator, Long Reach (monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00
2.00 MO 0 0 20,400 0 0 20,400 10200.00

TOTAL ALLOWANCE Down Time Bed Backfill ] 0 52,200 0 0 52,200

TOTAL Restoration of River Bed 0 110,885 221,850 205,053 0 537,787

LABOR ID: APGDSN EQUIP ID: 95REGl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00 PROJECT EECAP2: GE-P
DETAILED ESTIMATE

U.S. Army Corps of Engineers

ittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

TIME 13:14:39

DETAIL PAGE

23

62.12. Import & Place Fill Material

62. Restoration of River Bank
62.12. Import & Place Fill Material

USR GC Dozer (monthly)

USR GC Compactor (monthly)

USR GC Excavator (monthly)

USR GC Excavator, Long Reach (monthly)

USR GC Laborer

USR GC Operator

USR GC Misc. Daily Expenses

USR GC Fill Material

USR GC 3/4" Gravel
MEANS Site Work and Landscape
Cost Data 1999
stone, 3/4" to 1/2" plus 10
miles transportation, pg 205

USR GC Rip-Rap
MEANS Site Work and Landscape
Cost Data 1999
Rip-Rap, random broken stone pg
60

TOTAL Import & Place Fill Material

LABOR ID: APGDSN EQUIP ID: 95REG1

0.00 0.00
7.00 MO 0 0
0.00 0.00
7.00 MO 0 0
0.00 0.00
7.00 MO 0 0
0.00 0.00
7.00 MO [t} 0

0.00 23.57
2464.00 HR 0 58,076

0.00 30.52

4500.00
31,500

3900.00
27,300

7500.00
52,500

10200.00
71,400

0.00
0

0

200.00
31,600

5.00
114,695

16.50
29,040

17.75
87,153

.00

.00

.00

.00

4500.00
31,500

3900.00
27,300

7500.00
52,500

10200.00
71,400

23.57
58,076

30.52
75,201

200.00
31,600

5.00
114,695

16.50
29,040

17.75
87,153

2464.00 HR 0 75,201
0.00 0.00

158.00 DA 0 ]
0.00 0.00

22939 CY 0 0
0.00 0.00

1760.00 CY 0 0
0.00 0.00

4910.00 CY 0 0
0 133,278

Currency in DOLLARS

182,700

262,488

CREW ID: APGDSN

578,465

4500.

3900.

7500.

10200.

23.

30.

200.

16.

17.

UPB ID: NAT95A

00

00

00

00

57

52

00

.00

50

75



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

PROJECT EECAP2:

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

TIME 13:14:39

DETAIL PAGE

24

QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT

TOTAL COST UNIT COST

62.15. ALLOWANCE Down Time Bank Backfil
Assume down time 7 months x 5% = 0.35 months, say 0.25 months.

0.00 0.00

0.00 0.00

4500.00

1,125 4500.

3900.00

975 3900.

7500.00

1,875 7500.

10200.00
2,550 10200

USR GC Dozer (monthly) 0.00 0.00 4500.00
0.25 MO 0 0 1,125
USR GC Compactor (monthly) 0.00 0.00 3900.00
0.25 MO 0 o 975
USR GC Excavator (monthly) 0.00 0.00 7500.00
0.25 MO 0 0 1,875
USR GC Excavator, Long Reach (monthly) 0.00 0.00 10200.00
0.25 MO 0 0 2,550
TOTAL ALLOWANCE Down Time Bank Backfil 0 0 6,525

LABOR ID: APGDSN

EQUIP ID: 95REGl

Currency in DOLLARS

CREW ID: APGDSN

UPB ID: NAT95A

00

[}

00

.00



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

PROJECT EECAP2:

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

- Roy F. Weston, Inc.

TIME 13:14:39

DETAIL PAGE

25

62.20. Restoration

62

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR GC

.20.

GC

GC

GC

GC

GC

GC

GC

GC

GC

LABOR ID: APGDSN

10. Revegetation

Front End Loader

Dozer

Laborer

Operator

Coir Blanket

Geotextile

Rip-Rap

Seeding

MEANS Site Work and Landscape
Cost Data 1999

Rye fine textured hydro or air
seeding pg 127

Shrubs

MEANS Site Work and Landscape
Cost Data 1999

Shrubs, Cornus mas, 2’ to 3/,
Pg 160

Planting, potted heavy or
stoney soil, pg 130

Trees

MEANS Site Work and Landscape
Cost Data 1999

Populus nigra italica, 20 gal
pg 137

Bagged and burlapped, 12" dia.
ball, backhoe pg 130

Vines

MEANS Site Work and Landscape
Cost Data 1999

Ground covers, vines and

EQUIP ID: 95REGl

0.66 MO

234.00 HR

1996.00 SY

15962 SY

1996.00 CY

51216 SF

817.00 EA

2048.00 EA

335.00 EA

Currency in DOLLARS

0.00

0.00

0.00

23.57

5,515

30.52
7,142

0.00

0.00

3650.

00

2,409

4500.

0o

2,970

0.

00
0

.00

[¢}

.00

0

.00

.00

0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0
1.21 0.00
2,415 0
0.42 0.00
6,704 0
17.75 0.00
35,429 0
0.00 0.05
0 2,561
0.00 26.67
0 21,789
0.00 166.00
0 339,968
0.00 2.49
0 834

CREW ID: APGDSN

3650.00
2,409

4500.00
2,970

23.57
5,515

30.52
7,142

1.21
2,415

0.42
6,704

17.75%

35,429

2,561

26.67
21,789

166.00
339,968

2.49
834

3650.

4500.

23

30

17.

26.

166.

UPB ID: NAT95A

00

00

.57

.52

.21

.42

75

.05

67

00

.49



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

PROJECT EECAP2:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Recomm. Alt.
REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

- Roy F. Weston,

Inc.

TIME 13:14:39

DETAIL PAGE

26

climbing plants, pg 175

Planting, plotted, 3" dia.

130

TOTAL Revegetation

62.20.20. Bioengineering

USR GC Front End Loader

USR GC Dozer

USR GC Laborer

USR GC Operator

USR GC Geotextile

USR GC Misc. Daily Material

USR GC 3/4" Gravel

MEANS Site Work and Landscape

Cost Data 1999

Stone, 3/4" to 1/2" plus 10

miles transportation, pg 205.

USR GC Geogrid

USR GC Rip-Rap

USR GC Coir Blanket

USR GC Seeding

MEANS Site Work and Landscape

Cost Data 1999

Rye fine textured hydro or air

seeding pg 71.

USR GC Shrubs

MEANS Site Work and Landscape

Cost Data 1999

LABOR ID: APGDSN EQUIP ID: 95REG1l

7584.00 SF 0 12,657
0.00 0.00

0.67 MO 0 0
0.00 0.00

0.67 MO 0 0
0.00 23.57

234.00 HR 0 5,515
0.00 30.52

234.00 HR ] 7,142
0.00 0.00

2803.00 SY 0 0
0.00 0.00

14.00 DA 0 0
0.00 0.00

900.00 CY ] 0
0.00 0.00

3316.00 SY 0 0
0.00 0.00

737.00 CY 0 0
0.00 0.00

18914 SY 0 0
0.00 0.00

25225 SY 0 0
0.00 0.00

737.00 EA 0 0

Currency in DOLLARS

3650.00
2,446

4500.00
3,015

44,548 365,152

0.00 0.00

0 0

0.00 0.00

0 0

0.00 0.00

0 0

0.00 0.00

0 0

0.42 0.00
1,177 0
200.00 0.00
2,800 0
16.50 0.00
14,850 0
0.40 0.00
1,326 0
17.75 0.00
13,082 0
1.21 0.00
22,886 0
0.00 0.05

0 1,261

0.00 26.67

0 19,656

CREW ID: APGDSN

427,737

3650.00
2,446

4500.00
3,015

23.57
5,515

30.52

7,142

1,177

200.00
2,800

16.50
14,850

0.40
1,326

17.75
13,082

1.21

22,886

1,261

26.67
19,656

56

3650.

4500.

23.

30.

200.

16.

17.

26.

UPB ID: NATS5A

.40

57

52

.42

50

.40

75

.21

.05

67



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:14:39

DETAIL PAGE

27

62.20. Restoration

USR GC

USR

GC

TOTAL

62

USR

USR

USR

USR

USR

USR

USR

USR

.20.

GC

GC

GC

GC

GC

GC

GC

GC

LABOR ID: APGDSN

Shrubs, Cornus mas, 2’ to 3’ pg
160.

Trees

MEANS Site Work and Landscape
Cost Data 1999,

Populus nigra italica, 20 gal
pg 137

Bagged and burlapped, 12" dia.
ball backhoe pg 130

Vines

MEANS Site Work and Landscape
Cost Data, 1999,

Ground covers, vines and
climbing plants, pg 175
Planting, plotted, 3’ dia. pg
130

Bioengineering

30. Hard Structures

Front End Loader

Dozer

Laborer

Operator

Geotextile

Misc. Daily Material

3/4" Gravel

MEANS Site Work and Landscape
Cost Data 1999

Stone, 3/4" to 1/2" plus 10
miles transportation, pg 205.

6" dia. PE Perf. Pipe

EQUIP ID: 95REGl

0.00

0.00 166.00
0 167,494
0.00 2.49
0 388

166.00
167,494

2.49
388

0.00 0.00

1009.00 EA 0 0
0.00 0.00

156.00 EA 0 0
66641 SF 0 12,657
0.00 0.00

0.67 MO 0 0
0.00 0.00

0.67 MO 0 0

0.00 23.57
234.00 HR 0 5,515

0.00 30.52

234.00 HR 0 7,142
0.00 0.00

3651.00 SY 0 0
0.00 0.00

14.00 DA 0 0
0.00 0.00

1118.00 CY 0 0
0.00 0.00

1466.00 LF 0 0

Currency in DOLLARS

3650.00
2,446

4500.00
3,015

0.00
0

0.00
0

0.00
0

0.00
0

56,121 188,799

0.00 0
0
0.00 0
0
0.00 0
0
0.00 0
0
0.42 0
1,533
200.00 0.
2,800
16.50 0.
18,447
0.51 0.
748

CREW ID: APGDSN

00

00

0o

263,038

3650.00
2,446

4500.00
3,015

23.57
5,515

30.52

7,142

1,533

200.00
2,800

16.50
18,447

0.51
748

166

3650.

4500.

23.

30.

200.

16.

UPB ID: NAT95A

.00

.49

.95

57

52

.42

00

50

.51



Mon 02 Oct 2000 U.S. Army Corps of Engineers
Eff. Date 10/02/00 PROJECT EECAP2: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE

62. Restoration of River Bank

TIME 13:14:39

DETAIL PAGE 28

1.65

0.40

3,061

17.75
4,278

1.21
1,331

168.00

17.75

62.20. Restoration QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT
USR GC 6" dia. PE Pipe Cplg. 0.00 0.00 0.00 1.65 0.00
2.00 EA 0 0 0 3 o}

USR GC Geogrid 0.00 0.00 0.00 0.40 0.00
7652.00 SY 0 0 0 3,061 0

USR GC Rip-Rap 0.00 0.00 0.00 17.75 0.00
241.00 CY 0 0 0 4,278 0

USR GC Coir Blanket 0.00 0.00 0.00 1.21 0.00
1100.00 SY 0 0 0 1,331 0

USR GC Concrete Foundation 0.00 0.00 0.00 0.00 168.00
MEANS Site Work and Landscape 214.00 CY 0 0 0 0 35,952

Cost Data 1999

Concrete in place including
forms and reinforcing, footings
strip, 36" x 12", reinforced pg

207
USR GC Interlock. Segmental Block Wall 0.00 0.00 0.00 0.00 12.05
MEANS Site Work and Landscape 22953 SF 0 0 0 0 276,584

Cost Data 1999

Retaining walls, segmental wall
system, interlocking including

installation, pg 59.

USR GC Seeding 0.00 0.00 0.00 0.00 0.05
MEANS Site Work and Landscape 13050 SY 0 0 0 0 653
Cost Data 1999
Rye fine textured hydro or air

seeding pg 71.

USR GC Shrubs 0.00 0.00 0.00 0.00 26.67
MEANS Site Work and Landscape 421.00 EA 0 0 0 0 11,228
Cost Data 1999
Shrubs, Cornus mas, 2’ to 3’ pg

160.
USR GC Trees 0.00 0.00 0.00 0.00 166.00
MEANS Site Work and Landscape 174.00 EA 0 0 0 0 28,884

Cost Data 1999,

Populus nigra italica, 20 gal
pg 137

Bagged and burlapped, 12" dia.
ball backhoe pg 130

LABOR ID: APGDSN EQUIP ID: 95REG1l Currency in DOLLARS CREW ID: APGDSN

35,952

12.05
276,584

0.05
653

26.67
11,228

166.00
28,884

168.00

12.05

26.67

166.00

UPB ID: NATS5A
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Eff. Date
DETAILED ESTIMATE

10/02/00

PROJECT EECAP2:

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:14:39

DETAIL PAGE 29

QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT

TOTAL COST UNIT COST

USR GC

TOTAL

TOTAL

TOTAL

TOTAL

LABOR ID: APGDSN

Vines

MEANS Site Work and Landscape
Cost Data, 1999,

Ground covers, vines and
climbing plants, pg 175
Planting, plotted, 3’ dia. pg
130

Hard Structures

Restoration

Restoration of River Bank

GE-Pittsfield EE/CA Recomm. Alt.

EQUIP ID: 95REG1

0.00 2.49
0 508

5,461

32,201 353,808

0.00 0.00

204.00 EA 0 0
9900.00 SF 0 12,657
0 37,971

0 171,249

1.00 EA 0 1463930

Currency in DOLLARS

2321755

1686036 1996994

CREW ID: APGDSN

2.49
508 2.49
404,127 40.82
1,094,902
1,679,892
7,468,715 7468715

UPB ID: NAT95A



APPENDIX E.4

RECOMMENDED REMOVAL ALTERNATIVE:
PHASE Ill, TRANSECT 168 TO CONFLUENCE
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REMEDIAL BUDGET ESTIMATE TITLE PAGE 1

GE-Pittsfield EE/CA Recomm. Alt.
Roy F. Weston, Inc.
Phase III: Transect 168 to

Confluence

Designed By: Roy F. Weston Inc.
Estimated By: Dan Moretz (610} 701-3176

Prepared By: Roy F. Weston Inc.
West Chester, Pa
Preparation Date: 10/02/00

Effective Date of Pricing: 10/02/00

Sales Tax: 0.00%

This report is not copyrighted, but the information

contained herein is For Official Use Only.

MCACES GOLD EDITION
Composer GOLD Software Copyright (c) 1985-1994
by Building Systems Design, Inc.
Release 5.30

LABOR ID: APGDSN EQUIP ID: 95REGl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A
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REMEDIAL BUDGET ESTIMATE

- Roy F. Weston, Inc.

TIME 13:52:21

TITLE PAGE

2

LABOR ID: APGDSN

GE-Pittsfield Recommended Alternative

Dry excavation to meet cleanup criteria.
to T96 and T168 to river diversion using sheetpiling. For the segment T96 to

For the segment of river from Té64

T168 river diversion by pumping through a piping bypass. See section
6.3 of EE/CA for written description of recommended alternative.

See section 5.3 of EE/CA report for written description of activities.

Project Information
Escalation
Contingency
Engineering and Design
USACE Construction Management

General Contractor
Contractor Management
Field Overhead
Home Office Overhead
Profit
Bond

EQUIP ID: 95REG1l

o

10.
.00%
15.
.00%
.00%

o un

.00%
25.
.00%
.00%

00%

00%

00%

Currency in DOLLARS

CREW ID: APGDSN

UPEB ID: NAT95A
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Mon 02 Oct 2000
Eff. Date 10/02/00

PROJECT EECAP3:

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE
** PROJECT OWNER SUMMARY - Scope **

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:52:21

SUMMARY PAGE 1

20
30
34
40
42
46
60
62

Mobilization
Install Sheetpi
Dewatering of r
Excavate & Tran
Dewatering of E
Sampling
Restoration of

Restoration of

GE-Pittsfield E

LABOR ID: APGDSN

864,593

1,435,127

648,033

1,293,994

644,759
102,600
506,634

2,107,953

1.00 EA 7,603,696

EQUIP ID: 95REG1

0 216,148
0 358,782
0 162,008
0 323,499
4] 161,190
] 25,650
0 126,659
[ 526,988

0 1,900,924

Currency in DOLLARS

64,845
107,635
48,602
97,050
48,357
7,695
37,998
158,096

570,277

CONST MT TOTAL COST UNIT COST
91,647 0 1,237,233
152,123 0 2,053,667
68,692 0 927,336
137,163 4] 1,851,706
68,344 0 922,651
10,876 0 146,821
53,703 0 724,994
223,443 0 3,016,481
805,992 0 10,880,888 10880888

CREW ID: APGDSN

UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00

20 Mobilization

20.30
20.50
20.60
20.70
20.72
20.90
20.92

Install Temp
Erosion & Se
Clearing

Temporary AcC
Maint. & Pro
Demobilizati

Pavement Res

TOTAL Mobilization

30 1Install Sheetpi

30.10 Install & Re

TOTAL Install Shee

34 Dewatering of r

34.10 Dewatering o
34.20 Setup/Teardo
34.22 O & M of See

TOTAL Dewatering o

40 Excavate & Tran

40.10
40.15
40.20
40.25
40.40

Excavate Bed
ALLOWANCE Do
Excavate Ban
ALLOWANCE Do
0 & M Truck

TOTAL Excavate & T

42 Dewatering of E

42.10 Manage Dryin

42.20 O & M WIS

TOTAL Dewatering o

46 Sampling

LABOR ID: APGDSN

U.S. Army Corps of Engineers TIME 13:52:21

PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 2
*% PROJECT OWNER SUMMARY - Facility **
QUANTITY UOM CONTRACT ESCALATN CONTINGN ENG&DES CONST MT TOTAL COST UNIT COST
5000.00 LF 32,594 0 8,148 2,445 3,455 0 46,642 9.33
43,414 0 10,854 3,256 4,602 0 62,126
38,015 0 9,504 2,851 4,030 0 54,399
229,798 0 57,450 17,235 24,359 0 328,842
238,934 0 59,733 17,920 25,327 0 341,914
115,588 0 28,897 8,669 12,252 0 165,406
8000.00 SY 166,250 0 41,563 12,469 17,623 0 237,904 29.74
864,593 0 216,148 64,845 91,647 0 1,237,233
85680.00 SF 1,435,127 0 358,782 107,635 152,123 0 2,053,667 23.97
1,435,127 0 358,782 107,635 152,123 0 2,053,667
17,590 0 4,398 1,319 1,865 0 25,171
38,999 0 9,750 2,925 4,134 0 55,808
591,444 0 147,861 44,358 62,693 0 846,357
648,033 0 162,008 48,602 68,692 0 927,336
13597.00 CY 626,069 0 156,517 46,955 66,363 0 895,904 65.89
12,460 0 3,115 935 1,321 0 17,831
12229.00 CY 569,591 0 142,398 42,719 60,377 0 815,084 66.65
6,230 0 1,558 467 660 0 8,915
79,645 0 19,911 5,973 8,442 0 113,871
1,293,994 0 323,499 97,050 137,163 0 1,851,706
13.75 MO 265,623 0 66,406 19,922 28,156 0 380,107 27644.14
13.75 MO 379,136 0 94,784 28,435 40,188 ] 542,544 39457.73
644,759 0 161,190 48,357 68,344 0 922,651
EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A



Mon 02 Oct 2000
BEff. Date 10/02/00

PROJECT EECAP3:

** PROJECT OWNER SUMMARY - Facility **

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:52:21

SUMMARY PAGE 3

46.20 Characteriza

TOTAL Sampling

60 Restoration of

60.10 Import/Place
60.15 ALLOWANCE Do

TOTAL Restoration

62 Restoration of
62.12 Import & Pla
62.15 ALLOWANCE Do
62.20 Restoration

TOTAL Restoration

TOTAL GE-Pittsfiel

LABOR ID: APGDSN

488,261
18,374

555,804
9,187

1,542,962

1.00 EA 7,603,696

EQUIP ID: 95REG1

ESCALATN CONTINGN ENG&DES
0 25,650 7,695
0 25,650 7,695

122,065 36,620

4,593 1,378

0 126,659 37,998
0 138,951 41,685
0 2,297 689
0 385,741 115,722
0 526,988 158,096
0 1,900,924 570,277

Currency in DOLLARS

CONST MT TOTAL COST UNIT COST
10,876 0 146,821
10,876 0 146,821
51,756 0 698,701
1,948 0 26,293
53,703 0 724,99
58,915 0 795,355
974 0 13,146
163,554 0 2,207,979
223,443 0 3,016,481

805,992 0 10,880,888 10880888

CREW ID: APGDSN

UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00

PROJECT EECAP3:

** PROJECT INDIRECT SUMMARY - Scope **

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:52:21

SUMMARY PAGE 4

20
30
34
40
42
46
60
62

Mobilization
Install Sheetpi
Dewatering of r
Excavate & Tran
Dewatering of E
Sampling
Restoration of

Restoration of

GE-Pittsfield E

Contingency

SUBTOTAL

SUBTOTAL

614,082

1,019,306

460,269
919,066
457,944

72,873
359,840

1,497,184

61,408
101,931
46,027
91,907
45,794
7,287
35,984
149,718

40,529
67,274
30,378
60,658
30,224

4,810
23,749
98,814

107,403
178,277
80,501
160,745
80,094
12,745
62,936
261,858

1.00 EA 5,400,563

Engineering and Design

USACE Construction Management

TOTAL INCL OWNER COSTS

LABOR ID: APGDSN

EQUIP ID: 95REGL

540,056

Currency in DOLLARS

356,437

944,558

Profit Bond TOTAL COST UNIT COST
41,171 0 864,593
68,339 4] 1,435,127
30,859 ] 648,033
61,619 0 1,293,994
30,703 0 644,759
4,886 0 102,600
24,125 0 506,634
100,379 0 2,107,953
362,081 0 7,603,696 7603696

1,900,924
9,504,619
570,277

10,074,897

805,992

10,880,888

CREW ID: APGDSN

UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00

PROJECT EECAP3:

** PROJECT INDIRECT SUMMARY - Facility **

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt. - Roy F.

REMEDIAL BUDGET ESTIMATE

Weston,

Inc.

TIME 13:52:21

SUMMARY PAGE 5

20 Mobilization

20.30 Install Temp

20.
20.
20.
20.
20.
20.

50
60
70
72
90
92

Erosion & Se
Clearing

Temporary Ac
Maint. & Pro
Demobilizati

Pavement Res

TOTAL Mobilization

30

30.

Install Sheetpi

10

Install & Re

TOTAL Install Shee

34 Dewatering of r

34.10 Dewatering o
34.20 Setup/Teardo
34.22 0O & M of See

TOTAL Dewatering o

40

40.
40.
40.
.25
.40

40
40

Excavate & Tran

10
15
20

Excavate Bed
ALLOWANCE Do
Excavate Ban
ALLOWANCE Do
O & M Truck

TOTAL Excavate & T

42 Dewatering of E

42.10 Manage Dryin
42.20 O & M WTS

TOTAL Dewatering o

46 Sampling

LABOR ID: APGDSN

5000.00 LF

8000.00 SY

85680.00 SF

13597.00 CY

12229.00 CY

13.75 MO
13.75 MO

23,150
30,835
27,000
163,216
169,704
82,097
118,080

2,315
3,084
2,700
16,322
16,970
8,210
11,808

1,528
2,035
1,782

10,772

11,200
5,418
7,793

4,049
5,393
4,722
28,546
29,681
14,359
20,652

1,552
2,067
1,810
10,943
11,378
5,504
7,917

32,594 6.52
43,414
38,015
229,798
238,934
115,588
166,250 20.78

614,082

1,019,306

101,931

40,529

107,403

178,277

864,593

1,435,127 16.75

1,019,306

12,493
27,699
420,076

1,249
2,770
42,008

178,277

2,185
4,845
73,471

838
1,857
28,164

1,435,127

17,590
38,999
591,444

460,269

444,668
8,850
404,555
4,425
56,568

44,467
885
40,455
443
5,657

29,348
584
26,701
292

29,813
593
27,123
297
3,793

648,033

626,069 46.04
12,460

569,591 46.58
6,230
79,645

919,066

188,660
269,283

18,866
26,928

12,452
17,773

160,745

61,619

12,649
18,054

1,293,994

265,623 19318.06
379,136 27573.53

457,944

EQUIP ID: 95REG1

45,79

Currency in DOLLARS

30,224

80,094

644,759

CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00

PROJECT EECAP3:

** PROJECT INDIRECT SUMMARY - Facility **

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE

- Roy F. Weston, Inc.

TIME 13:52:21

SUMMARY PAGE 6

46.20 Characteriza

TOTAL Sampling

60 Restoration of

60.10 Import/Place
60.15 ALLOWANCE Do

TOTAL Restoration

62 Restoration of

62.12
62.15
62.20

Import & Pla
ALLOWANCE Do
Restoration
TOTAL Restoration
TOTAL GE-Pittsfiel

Contingency

SUBTOTAL

346,790
13,050

22,888
861

60,654
2,282

394,762
6,525

1,095,897

35,984

39,476
653
109,590

62,936

69,044
1,141
191,672

1.00 EA

Engineering and Design

SUBTOTAL

USACE Construction Management

TOTAL INCL OWNER COSTS

LABOR ID: APGDSN

EQUIP ID: 95REGL

5,400,563

540,056

Currency in DOLLARS

356,437

944,558

Profit Bond TOTAL COST UNIT COST
4,886 0 102,600
4,886 0 102,600
23,251 0 488,261
875 0 18,374
24,125 0 506,634
26,467 0 555,804
437 0 9,187
73,474 0 1,542,962
100,379 0 2,107,953
362,081 [¢] 7,603,696 7603696
1,900,924
9,504,619
570,277
10,074,897
805,992

10,880,888

CREW ID: APGDSN

UPB ID: NAT95A



Mon 02 Oct
Eff. Date

2000
10/02/00

PROJECT EECAP3:

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

** PROJECT DIRECT SUMMARY - Scope **

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston,

Inc.

TIME 13:52:21

SUMMARY PAGE 7

20
30
34
40
42
46
60
62

TOTAL GE-Pittsfield EE/CA Recomm. Alt.

LABOR ID: APGDSN

Mobilization
Install Sheetpile

Dewatering of river bed

Excavate & Transport Sed./Soils
Dewatering of Excavated Material

Sampling
Restoration of River Bed

Restoration of River Bank

Contractor Management

SUBTOTAL
Field Overhead

SUBTOTAL
Home Office Overhead

SUBTOTAL
Profit

TOTAL INCL INDIRECTS

Contingency

SUBTOTAL
Engineering and Design

SUBTOTAL
USACE Construction Management

TOTAL INCL OWNER COSTS

EQUIP ID: 95REGl

0 222,949
0 0
0 140,395
0 290,841
0 247,569
0 0
0 88,708
0 133,332

25,000
0

3,650
190,275
50,188
0
143,550
153,407

19,938
228,480
250,299

43,000
123,782

0
127,582
302,366

346,196
790,826
65,925
394,950
36,405
72,873
0
908,079

614,082
1,019,306
460,269
919,066
457,944
72,873
359,840
1,497,184

1.00 EA 0 1123794

Currency in DOLLARS

1095446

CREW ID: APGDSN

2615254

5400563

5,940,619
356,437
6,297,056
944,558
7,241,615
362,081
7,603,696
1,900,924
9,504,619
570,277
10,074,897
805,992

10,880,888

UPB ID: NATS5A



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:52:21
Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 8
** PROJECT DIRECT SUMMARY -~ Facility **

20 Mobilization

20.30 Install Temporary Fence 5000.00 LF 0 0 ] 0 23,150 23,150 4.63
20.50 Erosion & Sedimentation Control 0 10,248 2,700 8,638 9,250 30,835
20.60 Clearing 0 [} 0 0 27,000 27,000
20.70 Temporary Access Road 0 0 0 0 163,216 163,216
20.72 Maint. & Protection of Traffic 0 169,704 0 0 0 169,704
20.90 Demobilization 0 42,997 22,300 11,300 5,500 82,097
20.92 Pavement Restoration 8000.00 SY 0 ] 0 0 118,080 118,080 14.76
TOTAL Mobilization 0 222,949 25,000 19,938 346,196 614,082
30 1Install Sheetpile
30.10 Install & Remove Sheetpile 85680.00 SF 0 0 0 228,480 790,826 1,019,306 11.90
TOTAL Install Sheetpile 0 0 0 228,480 790,826 1,019,306
34 Dewatering of river bed
34.10 Dewatering of river bed 0 9,249 1,825 1,419 o] 12,493
34.20 Setup/Teardown Seepage WTS [} 14,474 1,825 2,400 9,000 27,699
34.22 O & M of Seepage WIS 0 116,672 0 246,480 56,925 420,076
TOTAL Dewatering of river bed 0 140,395 3,650 250,299 65,925 460,269
40 Excavate & Transport Sed./Seoils
40.10 Excavate Bed Sediments 13597.00 CY 0 121,818 88,500 21,800 212,550 444,668 32.70
40.15 ALLOWANCE Down Time Bed Exc. 0 0 8,850 o 0 8,850
40.20 Excavate Bank Soils 12229.00 CY 0 112,455 88,500 21,200 182,400 404,555 33.08
40.25 ALLOWANCE Down Time Bank Exc. 0 0 4,425 0 ¥ 4,425
40.40 O & M Truck Decon Facilities 0 56,568 0 0 0 56,568
TOTAL Excavate & Transport Sed./Soils 0 290,841 190,275 43,000 394,950 919,066
42 Dewatering of Excavated Material
42.10 Manage Drying Area 13.75 MO 0 130,898 50,188 7,575 0 188,660 13720.75
42.20 O & M WTS 13.75 MO 0 116,672 0 116,207 36,405 269,283 19584 .24
TOTAL Dewatering of Excavated Material 0 247,569 50,188 123,782 36,405 457,944

46 Sampling

LABOR ID: APGDSN EQUIP ID: 95REGl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:52:21
Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 9
** PROJECT DIRECT SUMMARY - Facility **

QUANTITY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

46.20 Characterization Sampling 0 0 0 0 72,873 72,873

TOTAL Sampling 0 0 0 0 72,873 72,873

60 Restoration of River Bed

60.10 Import/Place River Bed Backfill 0 88,708 130,500 127,582 0 346,790
60.15 ALLOWANCE Down Time Bed Backfill 0 0 13,050 0 0 13,050
TOTAL Restoration of River Bed 0 88,708 143,550 127,582 0 359,840

62 Restoration of River Bank

62.12 Import & Place Fill Material 0 95,198 130,500 169,064 0 394,762
62.15 ALLOWANCE Down Time Bank Backfil 0 ] 6,525 0 0 6,525
62.20 Restoration 0 38,133 16,382 133,302 908,079 1,095,897
TOTAL Restoration of River Bank 0 133,332 153,407 302,366 908,079 1,497,184
TOTAL GE-Pittsfield EE/CA Recomm. Alt. 1.00 EA 0 1123794 566,069 1095446 2615254 5,400,563 5400563
Contractor Management 540,056
SUBTOTAL 5,940,619
Field Overhead 356,437
SUBTOTAL 6,297,056
Home Office Overhead 944,558
SUBTOTAL 7,241,615
Profit 362,081
TOTAL INCL INDIRECTS 7,603,696
Contingency 1,900,924
SUBTOTAL 9,504,619
Engineering and Design 570,277
SUBTOTAL 10,074,897
USACE Construction Management 805,992
TOTAL INCL OWNER COSTS 10,880,888

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

PROJECT EECAP3:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE

20. Mobilization

- Roy F. Weston, Inc.

TIME 13:52:21

DETAIL PAGE 1

LABOR EQUIPMNT MATERIAL SUBCONT

20.30. Install Temporary Fence

TOTAL COST UNIT COST

20. Mobilization

20.30. Install Temporary Fence

USR GC Temporary Fence

MEANS Site Work and Landscape

Cost Data 1999

Temporary fence page 118

USR GC Remove wood fence
MEANS Site Work and Landscape

Cost Data 1999

Remove wood fence page 29

TOTAL Install Temporary Fence

LABOR ID: APGDSN

EQUIP ID: 95REG1L

0.00
5000.00 LF 0
0.00
5000.00 LF 0
5000.00 LF 0

Currency in DOLLARS

.00 0.00 3.38 3.38
0 0 16,900 16,900 3.38
.00 0.00 1.25 1.25
0 0 6,250 6,250 1.25
0 0 23,150 23,150 4.63

CREW ID: APGDSN

UPB ID: NAT95A



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

PROJECT EECAP3:

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

20. Mobilization

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:52:

DETAIL PAGE

21

2

20.50. Erosion & Sedimentation Control

20.50.

TOTAL

20.50.

USR GC

USR GC

USR GC

USR GC

USR GC

TOTAL

TOTAL

LABOR ID: APGDSN

10. Install Silt Fence

MEANS Site Work and Landscape Cost Data 1999

Silt Fence Installation pg 58 and Excavating, Utility Trench pg 52

Trenching
Install silt fence
Backfill trench
TOTAL

Install Silt Fence

30. Turbidity Barrier
Turbidity Barrier

$0.54/1f
$0.88/1f
$0.43/1f
$1.85/1f

5000.00 LF 0

Assume barriers placed across river every 100 1f, for entire EE/CA length.

2500 1f / 1/100 1f =

Truck Crane

Laborer

Operator

Misc. Daily Materials

Turbidity Barrier

Turbidity Barrier

Erosion & Sedimentation Control

EQUIP ID: 95REG1

5400.00
2,700

0.00
0

0.00

0.00

0.00

200.00
2,600

9,250

0.00
s}

0.00
4]

0.0C
(o}

Currency in DOLLARS

25 barriers x 50 ft/barrier = 1250 1f
0.00 0.00

0.50 MO 0 0
0.00 23.57

304.00 HR 0 7,165
0.00 30.52

101.00 HR 0 3,083
0.00 0.00

13.00 DA 0 0
0.00 0.00

1250.00 LF 0 0
1250.00 LF 0 10,248
0 10,248

CREW ID: APGDSN

9,250

9,250 1.
5400.00
2,700 5400.
23.57
7,165 23.
30.52
3,083 30.
200.00
2,600 200.
4.83
6,038 4
21,585 17.
30,835

UPB ID: NAT95A

85

00

57

52

00

.83

27



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE
20. Mobilization

PROJECT EECAP3:

TIME 13:52:21

DETAIL PAGE 3

20.60. Clearing

20.60.10. Clearing

TOTAL Clearing

TOTAL Clearing 0 0 0

LABOR ID: APGDSN

MEANS Site Work and Landscape Cost Data 1999
Cut & Chip medium, trees to 12" dia. pg 39

5.00 AC 0 0 0 0 27,000

0 27,000

EQUIP ID: 9S5REG1 Currency in DOLLARS

27,000 5400.00

27,000

CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers
Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE

20. Mobilization

20.70. Temporary Access Road QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT

20.70. Temporary Access Road
20.70.10. Construct Temporary Access Road
MEANS Site Work and Landscape Cost Data 1999
Roads, gravel fill, no surfacing, 8" depth, pg 15

Geotextile included in unit price, pg 57

Temporary Road $5.60 /sy

Geotextile $1.43 /sy
Total $7.03 /sy
TOTAL Construct Temporary Access Road 7230.00 SY 4] 0 0 0 50,827

20.70.20. Remove Temporary Access Road
MEANS Site Work and Landscape Cost Data 1999
Pavement removal, bituminuous roads, 3" thick, pg 30

Assume remove during excavation activities.
TOTAL Remove Temporary Access Road 7230.00 sY 0 0 0 0 27,619
20.70.30. T & D of Access Road Materials

Access road assume to be 8" thick and cover 21700 sy

((7230 sy x 9 s8f/sy x 0.67 ft) / 27 cf/cy) x 1.5 tn/cy = 2422 tn

Assume able to dispose of material as landfill cover.

Material loaded during removal activity.

USR GC Trans Landfill Cover 0.00 0.00 0.00 0.00 20.00
2422.00 TN [1} 0 0 0 48,440

USR GC Disposal Landfill Cover 0.00 0.00 0.00 0.00 15.00
2422.00 TN 0 0 0 0 36,330

TOTAL T & D of Access Road Materials 0 0 [ 0 84,770

TOTAL Temporary Access Road 0 0 0 0 163,216

LABOR ID: APGDSN EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN

TIME 13:52:21

DETAIL PAGE 4

TOTAL COST UNIT COST

50,827 7.03
27,619 3.82
20.00

48,440 20.00
15.00

36,330 15.00
84,770

163,216

UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:52:21

Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 5
20. Mobilization

20.72. Maint. & Protection of Traffic
Assume maintenance and protection of traffic full time during excavation
and backfill activities, two flagmen full time.
791 days x 12hr/day x 2 flagmen = 18984

USR GC Laborer 0.00 23.57 0.00 0.00 0.00 23.57

7200.00 HR . 0 169,704 0 0 0 169,704 23.57
TOTAL Maint. & Protection of Traffic 0 169,704 0 0 0 169,704

LABOR ID: APGDSN EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A



Mon 02 Oct 2000

Eff. Date 10/02/00

PROJECT EECAP3:

DETAILED ESTIMATE

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE

20. Mobilization

TIME 13:52:21

DETAIL PAGE

6

20.90.

Demobilization

TOTAL Demobilize Equipment

20.

USR

USR

USR

USR

USR

USR

USR

USR

USR

90.20. Teardown Temporary Facilities

10.00

EA

Teardown Temporary Facilities include removal of trailers,

temporary utilites, removal of construction entrance, etc.

GC Excavator (monthly)

GC Front End Loader (monthly)

GC Operator

GC Laborer

GC Electrician

GC Pipefitter

GC Misc. Daily Materials

GC Misc. Electrical Materials

GC Misc. Plumbing Materials

TOTAL Teardown Temporary Facilities

TOTAL Demobilization

LABOR ID: APGDSN

EQUIP ID: 95REG1

704.00

704.00

80.00

80.00

44.00

MO

DA

LS

0.

0.

0.

0.

0.

0.

0.

00
0

00
0

00

.00

00

00

00

00

0.00
0

0.00

30.52

21,486

23.57
16,593

30.62
2,450

30.85
2,468

0.00
0

0

removal of

7500.

00

15,000

3650.

00

7,300

0.

00
0

.00

0

.00

200.00
8,800

2500.00
2,500

3,000

2,500

3,000

7500.00
15,000

3650.00
7,300

30.52
21,486

23.57
16,593

30.62
2,450

30.85
2,468

200.00
8,800

2500.00
2,500

2500.00
2,500

Currency in DOLLARS

11,300

CREW ID: APGDSN

300

7500.

3650.

30.

23.

30.

30.

200.

2500.

2500.

UPB ID: NAT95A

.00

00

00

52

57

62

85

00

00

00



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:52:21

Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 7
20. Mobilization

20.92. Pavement Restoration
MEANS Site Work and Landscape Cost Data 1999, pg 71
TOTAL Pavement Restoration 8000.00 SY 0 0 0 0 118,080 118,080 14.76

TOTAL Mobilization 0 222,949 25,000 19,938 346,196 614,082

LABOR ID: APGDSN EQUIP ID: 95REGl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:52:21

Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 8
30. Install Sheetpile

30.10. Install & Remove Sheetpile QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

30. Install Sheetpile
30.10. Install & Remove Sheetpile
Quotation from South Jersey Gas Project August, 1999.
Sheetpile river in 400’ sections, each block assumed to be 40’ wide by 400’

long.

Sheetpile length of river except cobble reach section.
Total river length 7300 1f - by-pass pumping length 3600 lf Phase 1
)16001f) =2100. Assume 28’ sheetpile height x 2100 total length = 58,800 sf

Assume use sheetpile (3) times.

Cross sections assume reuse piles (3) times, 40’ sides

2 ends x 40’ each side x 28’ depth = 2240 sf

# of setups 2100 1f / 400 sections = 5 + 1 = 6 setups

Total cross section sheetpile area required if do not reuse sheetpile

2240 sf x 6 setups x 2 sides = 26880 sf

Required quantity of sheetpile assuming install and remove 3X before
requiring new sheetpile
58,800 sf + 26880 sf) / 3 uses = 28560 sf

Total sheetpile material quantity 28,560 sf
Total sheetpile installation and removal quantity = 85,680 sf

USR GC Sheet Pile Material 0.00 0.00 0.00 8.00 0.00 8.00
28560 SF 0 0 0 228,480 o 228,480 8.00

USR GC Sheet Pile Install (Subcontract) 0.00 0.00 0.00 0.00 6.00 6.00
85680 SF 0 0 0 0 514,080 514,080 6.00

USR GC Sheet Pile Remove (Subcontract) 0.00 0.00 0.00 0.00 3.23 3.23
85680 SF 0 ] 0 0 276,746 276,746 3.23
TOTAL Install & Remove Sheetpile 85680 SF 0 0 0 228,480 790,826 1,019,306 11.90

TOTAL Install Sheetpile 0 0 0 228,480 790,826 1,019,306

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000

U.S. Army Corps of Engineers

mre moL e DRATROT IR . irtgfie a
Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. AlL. -

REMEDIAL BUDGET ESTIMATE

DETAILED ESTIMATE

34. Dewatering of river

bed

ROV
Roy

&)

3
[
0
o
[}
B3

TIME 13:52:21

DETAIL PAGE

9

34. Dewatering of river bed

Dewater bypassed sheet pile cells.

Agssume 6 moves. Assume two days each move.

34.10. Dewatering of river bed

34.10.10. Setup, Maintain, & Teardown

USR GC Front End Loader (monthly)

USR GC Laborer

USR GC Operator

USR GC 3/4" Gravel

TOTAL Setup, Maintain, & Teardown

TOTAL Dewatering of river bed

LABOR ID: APGDSN EQUIP ID: 95REG1

0.00
0

23.57
4,030

30.52
5,219

3650.00
1,825

0.00
0

0.00

0.00 0.00

0.00 0.00

3650.00
1,825

23.57
4,030

0.00

0.50 MO 0
0.00

171.00 HR 0
0.00

171.00 HR 0
0.00

86.00 CY 0
14.00 MO 0
0

Currency in DOLLARS

1,419 0
1,419 0
1,419 0

CREW ID: APGDSN

3650.

23.

30.

16

892.

UPB ID: NAT95A

00

57

52

.50

39



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:52:21
Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 10

34. Dewatering of river bed

34.20. Setup/Teardown Seepage WTS QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

34.20. Setup/Teardown Seepage WIS
Assume 6 setup/teardown events, two days each, total 12 days.

USR GC Front End Loader (monthly) 0.00 0.00 3650.00 0.00 0.00 3650.00
0.50 MO 0 0 1,825 0 0 1,825 3650.00

USR GC Misc. Daily Materials 0.00 0.00 0.00 200.00 0.00 200.00
12.00 DA 0 [} 0 2,400 0 2,400 200.00

USR GC Laborer 0.00 23.57 0.00 0.00 0.00 23.57
171.00 HR 0 4,030 0 0 0 4,030 23.57

USR GC Operator 0.00 30.52 0.00 0.00 0.00 30.52
171.00 HR 0 5,219 0 (¢} 0 5,219 30.52

USR GC Electrician 0.00 30.62 0.00 0.00 0.00 30.62
85.00 HR 0 2,603 0 0 0 2,603 30.62

USR GC Pipefitter 0.00 30.85 0.00 0.00 0.00 30.85
85.00 HR 0 2,622 0 0 0 2,622 30.85

USR GC Truck w/ Flatbed Trailer 0.00 0.00 0.00 0.00 750.00 750.00
12.00 DA 0 ¢} 0 0 9,000 9,000 750.00

TOTAL Setup/Teardown Seepage WIS 0 14,474 1,825 2,400 9,000 27,699

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000

Eff. Date 10/02/00 PROJECT EECAP3:

DETAILED ESTIMATE

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Recomm. Alt.
REMEDIAL BUDGET ESTIMATE

34. Dewatering of river bed

- Roy F. Weston, Inc.

TIME 13:52:

DETAIL PAGE

21

11

34.22. 0 & M of Seepage WTS
Electricity - ALLOWANCE $/mo assume $1500/mo

Carbon - Assume one change per month 1760# x 6 units x 13.75 months =
145200#

Bag Filter Bags - Assume 2 bags per filter per day x
13.

USR GC

USR GC

USR GC

USR GC

USR GC

USR GC

TOTAL

TOTAL

LABCR ID: APGDSN

75 months = 3344 bags.

4 filters x 1 shift x

1100.00 0.00
45,375 0

0.00 0.00
0 0

1.28 0.00
185,856 0

4.56 0.00
15,249 0

0.00 1500.00
0 20,625

0.00 0.25
0 36,300

1100.00
45,375 1100.

23.57
116,672 23.

185,856 1.

4.56
15,249 4.

1500.00
20,625 1500.

Frak Tank 21,000 gal (monthly) 0.00 0.00 0.00
41.25 MO 0 0 0
Laborer 0.00 23.57 0.00
Assume operation 12 hours per 4950.00 HR 0 116,672 0
day.
Operates pumping system and
seepage WTS.
Carbon Replacement 0.00 0.00 0.00
145200 LB 0 0 0
Bag Filter Bags 0.00 0.00 0.00
3344.00 EA 0 0 0
ALLOWANCE Elec Svs for WTS #2 0.00 0.00 0.00
13.75 MO 0 0 0
Spent Carbon Removal & Disposal 0.00 0.00 0.00
145200 LB 0 8} 0
O & M of Seepage WTS 0 116,672 0

Dewatering of river bed

EQUIP ID: 95REG1

0 140,385 3,650

Currency in DOLLARS

250,299 65,925

CREW ID: APGDSN

460,269

UPB ID: NAT95A

00

57

28

56

00

.25



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE
40. Excavate & Transport Sed./Soils

- Roy F. Weston, Inc.

TIME 13:52:21

DETAIL PAGE

12

40. Excavate & Transport Sed./Soils
40.10. Excavate Bed Sediments
Estimated duration to excavate 13,597 cy based on 125 cy per day= = 109

USR

USR

USR

USR

USR

USR

USR

USR

days = 5 months

GC

GC

GC

GC

GC

GC

GC

GC

TOTAL

LABOR ID: APGDSN

Excavator (monthly)

5.00 MO
Dump Truck (2)
1744.00 HR
Excavator, Long Reach (monthly)
5.00 MO
Operator
1744.00 HR
Laborer
1744.00 HR
Misc. Daily Materials
109.00 DA
Foreman
872.00 HR
Roll-0ff Truck w/ Sludge Box (1)
109.00 DA
Excavate Bed Sediments 13597 CY

EQUIP ID: 95REG1

0.00

0.00

0.00

0.00

0.00

0.00
0

30.52
53,227

23.57
41,106

0.00
0

31.52
27,485

7500.00
37,500

0.00
0

10200.00
51,000

0.00
0

0.00 0.00

0 0

0.00  75.00

0 130,800

0.00 0.00

0 0

0.00 0.00

0 0

0.00 0.00

0 0
200.00 0.00
21,800 0
0.00 0.00

0 0

0.00 750.00

0 81,750

7500.00
37,500

75.00
130,800

10200.00
51,000

30.52
53,227

23.57
41,106

200.00
21,800

31.52
27,485

750.00
81,750

121,818

Currency in DOLLARS

21,800 212,550

CREW ID: APGDSN

444,668

7500.

75.

10200.

30.

23.

200.

31.

750.

32.

UPB ID: NAT95A

00

00

00

52

57

0o

52

00

70



Mon 02 Oct 2000
Eff. Date 10/02/00 PROJECT EECAP3:
DETAILED ESTIMATE

40.15. ALLOWANCE Down Time Bed Exc.

U.S. Army Corps of Engineers TIME 13:52:21
GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE DETAIL PAGE 13
40. Excavate & Transport Sed./Soils

Assume down time 5 months x 10% (sheet pile areas) = .5 months, say
.5 months.
USR GC Excavator (monthly) 0.00 0.00 7500.00 0.00 0.00 7500.00
0.50 MO ] 0 3,750 0 0 3,750 7500.00
USR GC Excavator, Long Reach (monthly} 0.00 0.00 10200.00 0.00 0.00 10200.00
0.50 MO 0 0 5,100 0 0 5,100 10200.00
TOTAL ALLOWANCE Down Time Bed Exc. ] 0 8,850 0 0 8,850
LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt.

REMEDIAL BUDGET ESTIMATE
40. Excavate & Transport Sed./Soils

- Roy F. Weston, Inc.

TIME 12:52:21

DETAIL PAGE

14

40.20.

USR

USR

USR

USR

USR

USR

USR

Excavate Bank Soils

Estimated duration to excavate 15,963 cy based on 150 cy per day = 106 days

(5 months)

Includes removal of concrete and misc. structures along river bank.

GC Excavator (monthly)

GC Dump Truck (3)

GC Excavator, Long Reach (monthly)

GC Operator

GC Laborer

GC Misc. Daily Materials

GC Foreman

TOTAL Excavate Bank Soils

LABOR ID: APGDSN EQUIP ID: 95REGL

2432.

1621.

1621.

106.

786.

.00

00

.00

00

00

00

00

12229

MO

DA

0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0

0.00 30.52
0 49,473

0.00 23.57

0 38,207
0.00 0.00
0 0

0.00 31.52
0 24,775

7500.00
37,500

0.00
0

10200.00
51,000

0.00
0

0.00 0.00

0.00 75.00

0 182,400

0.00 0.00
0 0

200.00 0.00
21,200 0

7500.00
37,500

75.00
182,400

10200.00
51,000

30.52
49,473

23.57
38,207

200.00
21,200

31.52
24,775

0 112,455

Currency in DOLLARS

21,200 182,400

CREW ID: APGDSN

404,555

7500.

75.

10200.

30.

23

200.

31.

33.

UPB ID: NAT95A

00

00

00

52

.57

00

52

08



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:52:21

Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 15
40. Excavate & Transport Sed./Soils

40.25. ALLOWANCE Down Time Bank Exc. QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

40.25. ALLOWANCE Down Time Bank Exc.
Assume down time 3.75 months x 5% = 0.19 months, say 0.25 months.

USR GC Excavator (monthly) 0.00 0.00 7500.00 0.00 0.00 7500.00
0.25 MO 0 Y] 1,875 0 0 1,875 7500.00

USR GC Excavator, Long Reach(monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00
0.25 MO 0 0 2,550 0 0 2,550 10200.00

TOTAL ALLOWANCE Down Time Bank Exc. 0 0 4,425 0 0 4,425

LABOR ID: APGDSN EQUIP ID: 9S5REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:52:21

Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 16
40. Excavate & Transport Sed./Soils

40.40. O & M Truck Decon Facilities QUANTY UOCM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

40.40. O & M Truck Decon Facilities

USR GC Laborer 0.00 23.57 0.00 0.00 0.00 23.57
2400.00 HR 0 56,568 0 0 0 56,568 23.57

TOTAL O & M Truck Decon Facilities 0 56,568 0 0 0 56,568

TOTAL Excavate & Transport Sed./Soils 0 290,841 190,275 43,000 394,950 919,066

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000

Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt.

DETAILED ESTIMATE

42. Dewatering of Excavated Material

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

TIME 13:52:
- Roy F. Weston, Inc.

DETAIL PAGE

21

17

42. Dewatering of Excavated Material

42.10. Manage Drying Area

USR GC Front End Loader (monthly)

USR GC Operator

USR GC Laborer

USR GC Silt Ssack

TOTAL Manage Drying Area

LABOR ID: APGDSN EQUIP ID: 95REGl

13.

2420.

2420.

303.

13

3650.00
50,188

0.00
0

0.00 0.00 3650.00
0 0 50,188  3650.
0.00 0.00 30.52
0 0 73,858 30.
0.00 0.00 23.57
0 0 57,039 23.
25.00 0.00 25.00
7,575 0 7,575 25.

0.00 0.00
75 MO 0 0
0.00 30.52
00 HR 0 73,858
0.00 23.57
00 HR 0 57,039
0.00 0.00
00 EA 0 0
.75 MO 0 130,898

Currency in DOLLARS

CREW ID: APGDSN UPB ID: NAT95A

7,575 0 188,660 13720.

00

52

57

00

75



Mon 02 Oct 2000 U.S. Army Corps of Engineers
Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE

REMEDIAL BUDGET ESTIMATE
42. Dewatering of Excavated Material

TIME 13:52:21

DETAIL PAGE

18

42.20.

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

LABOR ID: APGDSN EQUIP ID: 95REG1

O & M WTS
Operation and Maintenance of water treatment system

Electricity - ALLOWANCE $/mo assume $500/mo

Carbon - Assume one change per month 1760# x 2 units x 13.75 months =
484004

Bag Filter Bags - Assume 4 bags per filter per shift x 4 filters x 1 shifts
per day x 1.04 years x 365 days per year = 6692 bags

Agsume weekly sampling.

GC Laborer 0.00 23.57 0.00
Assume operation 12 hours per 4950.00 HR 0 116,672 0
day.

GC Carbon Replacement 0.00 0.00 0.00

48400 LB 0 0 0

GC Bag Filter Bags 0.00 0.00 0.00

6692.00 EA 0 0 0

GC ALLOWANCE Elec Svc for WTS 0.00 0.00 0.00
13.75 MO 0 0 0

GC Spent Carbon Removal & Disposal 0.00 0.00 0.00
48400 LB 0 0 0

GC Anal. TSS 0.00 0.00 0.00
60.00 EA 0 0 0

GC Anal. 0 & G 0.00 0.00 0.00
60.00 EA 0 o 0

GC Anal. Phenol 0.00 0.00 0.00
60.00 EA 0 0 0

GC Anal. Settable Solids 0.00 0.00 0.00
60.00 EA 0 0 0

GC Anal. PCBs 0.00 0.00 0.00
60.00 EA 0 0 0

GC Anal. Iron (total) 0.00 0.00 0.00
60.00 EA 0 [ 0

GC Anal. pH 0.00 0.00 0.00
60.00 EA 0 0 0

GC Anal. Temp. (field measurement) 0.00 0.00 0.00
60.00 EA o 0 0

Currency in DOLLARS

0.00

2.00
96,800

2.90
15,407

CREW ID: APGDSN

0.00
0

0.00

500.00

6,875

0.25
12,100

30.00
1,800

30.00
1,800

30.00
1,800

30.00
1,800

132.50
7,950

30.00
1,800

8.00
480

23.57
116,672

2.00

96,800

2.90
19,407

500.00
6,875

0.25
12,100

30.00
1,800

30.00
1,800

30.00
1,800

30.00
1,800

132.50
7,950

30.00
1,800

8.00
480

0.00
0

23.

500

30.

30.

30.

30.

132.

30.

UPB ID: NAT95A

57

.00

.90

.00

.25

00

00

00

00

50

00

.00

.00



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

PROJECT EECAP3:

U.S. Army Corps of Engineers TIME 13:52:21
GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE DETAIL PAGE 15
42. Dewatering of Excavated Material

TOTAL O & M WTS 13.75 MO 0 116,672 0 116,207 36,405 269,283 19584.24
TOTAL Dewatering of Excavated Material 0 247,569 50,188 123,782 36,405 457,944
LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000
Eff. Date 10/02/00
DETAILED ESTIMATE

PROJECT EECAP3:

GE-Pittsfield EE/CA Recomm. Alt.

U.S. Army Corps of Engineers
- Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE

46. Sampling

DETAIL PAGE

TIME 13:52:21

20

46. Sampling
46.20. Characterization Sampling

USR GC PCB Analysis (1/150 tn) 0.00 0.00 0.00 0.00 132.5¢0 132.50
275.00 EA 0 0 0 0 36,438 36,438

USR GC TCLP Analysis (1/2000 tn) 0.00 0.00 0.00 0.00 1095.00 1095.00
21.00 EA 0 0 0 0 22,995 22,995

USR GC Dioxin Analysis (1/2000 tn) 0.00 0.00 0.00 0.00 400.00 400.00
21.00 EA 0 0 0 0 8,400 8,400

USR GC RCRA Characteristics (1/2000 tn) 0.00 0.00 0.00 0.00 215.00 215.00
21.00 EA 0 0 0 0 4,515 4,515

USR GC pH (1/2000 tn) 0.00 0.00 0.00 0.00 15.00 15.00
21.00 EA 0 0 0 o 315 315

USR GC Moisture Content (1/2000 tn) 0.00 0.00 0.00 0.00 10.00 10.00
21.00 EA 0 0 0 0 210 210

TOTAL Characterization Sampling 0 0 0 0 72,873 72,873
0 0 0 0 72,873 72,873

TOTAL Sampling

LABOR ID: APGDSN EQUIP ID: 95REGL

Currency in DOLLARS CREW ID: APGDSN

132.

1095.

400.

215.

15.

10.

UPB ID: NAT95A

50

00

00

00

00



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EECAP3:

REMEDIAL BUDGET ESTIMATE

60. Restoration of River Bed

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:52:21

DETAIL PAGE

21

60. Restoration of River Bed

60.10.

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

Import/Place River Bed Backfill

Assume able to use screened and pressure

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

TOTAL

LABOR ID: APGDSN

Dozer (monthly)

Compactor (monthly)

Excavator (monthly)

Excavator, Long Reach (monthly)

Laborer

Operator

Misc. Daily Expenses

Fill Material

3/4" Gravel

MEANS Site Work and Landscape
Cost Data 1999

stone, 3/4" to 1/2" plus 10
miles transportation, pg 205

Rip-Rap

MEANS Site Work and Landscape
Cost Data 1999

Rip-Rap, random broken stone pg
60

Import/Place River Bed Backfill

EQUIP ID: 95REG1

1640.

1640.

109.

2598.

1850.

3508.

washed

.00

.00

.00

.00

00

00

00

00

00

00

MO

DA

stones for rip-rap.

0.00
0

0.00
0

0.00
0

0.00
0

0.00

23.57

38,655

30.52
50,053

0.00
0

0.00

0.00

4500.00
22,500

3900.00
19,500

7500.00
37,500

10200.00
51,000

0.00
0

200.00
21,800

5.00
12,990

16.50
30,525

17.75
62,267

0.00

4500.00
22,500

3900.00
19,500

7500.00
37,500

10200.00
51,000

23.57
38,655

30.52
50,053

200.00
21,800

5.00
12,990

16.50
30,525

17.75
62,267

Currency in DOLLARS

130,500

127,582

CREW ID: APGDSN

346,790

4500.

3900.

7500.

10200.

23.

30.

200.

16.

17.

UPB ID: NATS5A

00

00

00

00

57

52

00

.00

50

75



Mon 02 Oct 2000

Eff. Date 10/02/00 PROJECT EECAP3:

DETAILED ESTIMATE

U.S. Army Corps of Engineers TIME 13:52:21
GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
REMEDIAL BUDGET ESTIMATE DETAIL PAGE 22
60. Restoration of River Bed

60.15. ALLOWANCE Down Time Bed Backfill

USR GC

USR GC

USR GC

USR GC

TOTAL

TOTAL

LABOR ID: APGDSN

Dozer {(monthly) 0.00 0.00 4500.00 0.00 0.00 4500.00

0.50 MO 0 0 2,250 0 0 2,250 4500.00
Compactor (monthly) 0.00 0.00 3900.00 0.00 0.00 3900.00

0.50 MO 0 0 1,950 0 0 1,950 3900.00
Excavator (monthly) 0.00 0.00 7500.00 0.00 0.00 7500.00

0.50 MO 0 0 3,750 0 0 3,750 7500.00
Excavator, Long Reach {monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00

0.50 MO 0 0 5,100 0 0 5,100 10200.00
ALLOWANCE Down Time Bed Backfill 0 0 13,050 0 0 13,050
Restoration of River Bed 0 88,708 143,550 127,582 0 359,840

EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

PROJECT EECAP3:

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE

62. Restoration of River Bank

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:52:21

DETAIL PAGE

23

62. Restoration of River Bank

62.12. Import & Place Fill Material

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

TOTAL

LABOR ID: APGDSN

Dozer (monthly)

Compactor (monthly)

Excavator (monthly)

Excavator, Long Reach (monthly)

Laborer

Operator

Misc. Daily Expenses

Fill Material

3/4" Gravel

MEANS Site Work and Landscape
Cost Data 1999

stone, 3/4" to 1/2" plus 10
miles transportation, pg 205

Rip-Rap

MEANS Site Work and Landscape
Cost Data 1999

Rip-Rap, random broken stone pg
60

Import & Place Fill Material

EQUIP ID: 95REG1

1760.

1760.

106.

7598.

1575.

4726.

.00

.00

.00

.00

00

00

00

00

00

00

MO

MO

MO

MO

DA

23.57
41,483

30.52
53,715

0.00
0

0.00
0

0.00

0.00

4500.00
22,500

3900.00
19,500

7500.00
37,500

10200.00
51,000

0.00
0

200.00
21,200

5.00
37,990

16.50
25,988

17.75
83,887

4500.00
22,500

3900.00
19,500

7500.00
37,500

10200.00
51,000

23.57
41,483

30.52
53,715

200.00
21,200

5.00
37,990

16.50
25,988

17.75
83,887

Currency in DOLLARS

130,500

CREW ID: APGDSN

394,762

4500.

3900.

7500.

10200.

23.

30.

200.

16.

17.

UPB ID: NATS95A

00

00

00

00

57

52

00

.00

50

75



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:52:21

Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 24
62. Restoration of River Bank

62.15. ALLOWANCE Down Time Bank Backfil
Assume down time 3.25 months x 5% = 0.19 months, say 0.25 months.

USR GC Dozer (monthly) 0.00 0.00 4500.00 0.00 0.00 4500.00
0.25 MO 0 0 1,125 0 0 1,125 4500.00

USR GC Compactor (monthly) 0.00 0.00 3900.00 0.00 0.00 3900.00
0.25 MO 0 0 975 0 0 975 3900.00

USR GC Excavator (monthly) 0.00 0.00 7500.00 0.00 0.00 7500.00
0.25 MO 0 0 1,875 0 [ 1,875 7500.00

USR GC Excavator, Long Reach (monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00
0.25 MO 0 0 2,550 0 0 2,550 10200.00

TOTAL ALLOWANCE Down Time Bank Backfil 0 0 6,525 0 0 6,525

LABOR ID: APGDSN EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A



Mon 02 Oct 2000

Eff. Date 10/02/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:52:21

DETAIL PAGE

25

62.20. Restoration
62.20.10. Revegetation

USR GC Front End Loader

USR GC Dozer

USR GC Laborer

USR GC Operator

USR GC Coir Blanket

USR GC Geotextile

USR GC Rip-Rap

USR GC Seeding
MEANS Site Work and Landscape
Cost Data 1999
Rye fine textured hydro or air
seeding pg 127

USR GC Shrubs
MEANS Site Work and Landscape
Cost Data 1999
Shrubs, Cornus mas, 2’ to 3',
pg 160
Planting, potted heavy or
stoney soil, pg 130

USR GC Trees
MEANS Site Work and Landscape
Cost Data 1999
Populus nigra italica, 20 gal
pg 137
Bagged and burlapped, 12" dia.
ball, backhoe pg 130

USR GC Vines

LABOR ID: APGDSN

MEANS Site Work and Landscape
Cost Data 1999

Ground covers, vines and

EQUIP ID: 95REG1

235.00 HR

235.00 HR

1995.00 SY

15962 SY

1995.00 CY

51216 SF

816.00 EA

2049.00 EA

336.00 EA

0.00

0.00

Currency in DOLLARS

23.57
5,539

30.52
7,172

0.00

3650.00
2,446

4500.00
3,015

0.00
0

0.00 0.00
0 ]
0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0
1.21 0.00
2,414 0
0.42 0.00
6,704 0
17.75 0.00
35,411 0
0.00 0.05
0 2,561
0.00 26.67
0 21,763
0.00 166.00
0 340,134
0.00 2.49
0 837

CREW ID: APGDSN

3650.00
2,446

4500.00
3,015

23.57
5,539

30.52
7,172

1.21

2,414

6,704

17.75
35,411

0.05
2,561

26.67
21,763

166.00
340,134

2.49
837

3650.

4500.

23.

30.

17.

26.

166.

UPB ID: NAT95A

00

00

57

52

.21

.42

75

.05

67

00

.49



Mon 02 Oct 2000

BEff. Date

10/02/00

DETAILED ESTIMATE

PROJECT EECAP3:

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:52:21

DETAIL PAGE

26

TOTAL

62,

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

20

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

LABOR ID: APGDSN

¢limbing plants, pg 175
Planting, plotted, 3" dia. pg
130

Revegetation

.20. Bioengineering

Front End Loader

Dozer

Laborer

Operator

Geotextile

Misc. Daily Material

3/4" Gravel

MEANS Site Work and Landscape
Cost Data 1999

Stone, 3/4" to 1/2" plus 10
miles transportation, pg 205.

Geogrid

Rip-Rap

Coir Blanket

Seeding
MEANS Site Work and Landscape
Cost Data 1999

Rye fine textured hydro or air

seeding pg 71.
Shrubs

MEANS Site Work and Landscape
Cost Data 1999

EQUIP ID: 95REG1

7583.00 SF 0 12,711
0.00 0.00

0.67 MO 0 0
0.00 0.00

0.67 MO 0 0
0.00 23.57

235.00 HR 0 5,539
0.00 30.52

235.00 HR ] 7,172
0.00 0.00

2803.00 SY 0 0
0.00 0.00

15.00 DA ] 0
0.00 0.00

901.00 CY 0 0
0.00 0.00

3316.00 sY 0 0
0.00 0.00

737.00 CY 0 0
0.00 0.00

18913 S8Y 0 0
0.00 0.00

25226 SY 0 0
0.00 0.00

737.00 EA 0 0

Currency in DOLLARS

3650.00
2,446

4500.00
3,015

44,529 365,294

0.00 0.00

0 0

0.00 0.00

0 0

0.00 0.00

0 0

0.00 0.00

0 0

0.42 0.00
1,177 o
200.00 0.00
3,000 0
16.50 0.00
14,867 0
0.40 0.00
1,326 0
17.75 0.00
13,082 0
1.21 0.00
22,885 0
0.00 0.05

0 1,261

0.00 26.67

0 19,656

CREW ID: APGDSN

427,995

3650.00
2,446

4500.00
3,015

23.57
5,539

30.52
7,172

0.42
1,177

200.00
3,000

16.50
14,867

0.40
1,326

17.75
13,082

1.21
22,885

0.05
1,261

26.67
19,656

56

3650.

4500.

23

30.

200.

16.

17.

26.

UPB ID: NAT95A

.44

.57

52

.42

00

50

.40

75

.21

.05

67



Mon 02 Oct 2000 U.S. Army Corps of Engineers TIME 13:52:21

Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 27
62. Restoration of River Bank

Shrubs, Cornus mas, 2’ to 3’ pg

160.
USR GC Trees 0.00 0.00 0.00 0.00 166.00 166.00
MEANS Site Work and Landscape 1009.00 EA 0 0 0 0 167,494 167,494 166.00

Cost Data 1999,

Populus nigra italica, 20 gal
Pg 137

Bagged and burlapped, 12" dia.
ball backhoe pg 130

USR GC Vines 0.00 0.00 0.00 0.00 2.49 2.49
MEANS Site Work and Landscape 155.00 EA 0 0 0 0 386 386 2.49
Cost Data, 1999,
Ground covers, vines and
climbing plants, pg 175
Planting, plotted, 3’ dia. pg
130

TOTAL Bioengineering 66642 SF 0 12,711 5,461 56,337 188,797 263,305 3.95

62.20.30. Hard Structures

USR GC Front End Loader 0.00 0.00 3650.00 0.00 0.00 3650.00
0.67 MO [} 0 2,446 0 Y] 2,446 3650.00

USR GC Dozer 0.00 0.00 4500.00 0.00 0.00 4500.00
0.67 MO 0 4] 3,015 0 0 3,015  4500.00

USR GC Laborer 0.00 23.57 0.00 0.00 0.00 23.57
235.00 HR 0 5,539 0 [ 0 5,539 23.57

USR GC Operator 0.00 30.52 0.00 0.00 0.00 30.52
235.00 HR 0 7,172 0 0 0 7,172 30.52

USR GC Geotextile 0.00 0.00 0.00 0.42 0.00 0.42
3650.00 SY 0 4} 0 1,533 0 1,533 0.42

USR GC Misc. Daily Material 0.00 0.00 0.00 200.00 0.00 200.00
15.00 DA 0 0 ] 3,000 o} 3,000 200.00

USR GC 3/4" Gravel 0.00 0.00 0.00 16.50 0.00 16.50
MEANS Site Work and Landscape 1119.00 CY 0 0 0 18,464 0 18,464 16.50

Cost Data 1999
Stone, 3/4" to 1/2" plus 10

miles transportation, pg 205.

USR GC 6" dia. PE Perf. Pipe 0.00 0.00 0.00 0.51 0.00 0.51
1467.00 LF 0 0 0 748 0 748 0.51

LABOR ID: APGDSN EQUIP ID: 95REGLl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Mon 02 Oct 2000 U.S. Army Corps of Engineers
Eff. Date 10/02/00 PROJECT EECAP3: GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE

62. Restoration of River Bank

TIME 13:52:21

DETAIL PAGE 28

0.40
3,060

17.75
4,296

1.21
1,331

168.00

17.75

62.20. Restoration QUANTY UCM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT
USR GC 6" dia. PE Pipe Cplg. 0.00 0.00 0.00 1.65 0.00
3.00 EA 0 [} ] 5 0

USR GC Geogrid 0.00 0.00 0.00 0.40 0.00
7651.00 SY 0 0 0 3,060 0

USR GC Rip-Rap 0.00 0.00 0.00 17.75 0.00
242.00 CY 0 0 ] 4,296 0

USR GC Coir Blanket 0.00 0.00 0.00 1.21 0.00
1100.00 SY 0 0 0 1,331 0

USR GC Concrete Foundation 0.00 0.00 0.00 0.00 168.00
MEANS Site Work and Landscape 215.00 CY 0 0 0 0 36,120

Cost Data 1999

Concrete in place including
forms and reinforcing, footings
strip, 36" x 12", reinforced pg

207
USR GC Interlock. Segmental Block Wall 0.00 0.00 0.00 0.00 12.05
MEANS Site Work and Landscape 22954 SF 4] 0 0 0 276,596

Cost Data 1999

Retaining walls, segmental wall
system, interlocking including

installation, pg 59.

USR GC Seeding 0.00 0.00 0.00 0.00 0.05
MEANS Site Work and Landscape 13050 SY 0 0 0 0 653
Cost Data 1999
Rye fine textured hydro or air

seeding pg 71.

USR GC Shrubs 0.00 0.00 0.00 0.00 26.67
MEANS Site Work and Landscape 421.00 EA 0 0 0 0 11,228
Cost Data 1999
Shrubs, Cornus mas, 2' to 3’ pg

160.
USR GC Trees 0.00 0.00 0.00 0.00 166.00
MEANS Site Work and Landscape 174.00 EA ¢} 0 0 0 28,884

Cost Data 1999,

Populus nigra italica, 20 gal
pg 137

Bagged and burlapped, 12" dia.
ball backhoe pg 130

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN

36,120

12.05
276,596

0.05
653

26.67
11,228

166.00
28,884

168.00

12.05

26.67

166.00

UPB ID: NATS9S5A



Mon 02 Oct 2000
Eff. Date
DETAILED ESTIMATE

10/02/00

PROJECT EECAP3:

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

GE-Pittsfield EE/CA Recomm. Alt. - Roy F. Weston, Inc.

TIME 13:52:21

DETAIL PAGE 29

USR GC

TOTAL

TOTAL

TOTAL

TOTAL

LABOR ID: APGDSN

Vines

MEANS Site Work and Landscape
Cost Data, 1999,

Ground covers, vines and
climbing plants, pg 175
Planting, plotted, 3’ dia. pg
130

Hard Structures

Restoration

Restoration of River Bank

GE-Pittsfield EE/CA Recomm. Alt.

EQUIP ID: 95REG1

0.00 2.49
0 508

0.00 0.00

204.00 EA 0 0
9900.00 SF 0 12,711
0 38,133

0 133,332

1.00 EA 0 1123794

Currency in DOLLARS

566,069

1095446 2615254

CREW ID: APGDSN

2.49
508 2.49
404,596 40.87
1,095,897
1,497,184
5,400,563 5400563

UPB ID: NAT95A
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Tue 15 Aug 2000
Eff. Date 08/11/00

U.S. Army Corps of Engineers

PROJECT EECACA:

REMEDIAL BUDGET ESTIMATE

GE-Pittsfield EE/CA - Recommended Disposal

TIME 16:36:55

TITLE PAGE

1

LABOR ID: APGDSN

EQUIP ID: 95REG1

GE-Pittsfield EE/CA

Recommended Disposal

Alternative Cost

Designed By:
Estimated By:

Prepared By:

Preparation Date:

Effective Date of Pricing:

Sales Tax:

Roy F. Weston Inc.
Dan Moretz (610) 701-3176

Roy F. Weston Inc.
West Chester, Pa. 19380
08/11/00

08/11/00

0.00%

This report is not copyrighted, but the information

contained herein is For Official Use Only.

MCACES

GOLD

EDITION

Composer GOLD Software Copyright (c) 1985-1994

by Building Systems Design, Inc.
Release 5.30

Currency in DOLLARS

CREW ID: APGDSN

UPB ID: NATS5A



Tue 15 Aug 2000

Eff. Date 08/11/00

PROJECT NOTES

U.S. Army Corps of Engineers

PROJECT EECACA: GE-Pittsfield EE/CA - Recommended Disposal

REMEDIAL BUDGET ESTIMATE

TIME 16:36:55

TITLE PAGE 2

LABOR ID: APGDSN

GE-Pittsfield EE/CA Recommended Transportation and Disposal Alternative

Disposal Option A, Consolidation of up to 50,000 cy of contaminated soils and

sediments at designated consolidation area at GE with off-site

treatment/disposal of of excess material.

Contract Information
Escalation
Contingency
Engineering and Design
USACE Construction Management

General Contractor
Contractor Management
Field Overhead
Home Office Overhead
Profit
Bond

EQUIP ID: 9SREGL

10.
.00%
15.
.00%
.00%

(=2

.00%
25.
.00%
.00%

00%

00%

00%

Currency in DOLLARS

CREW ID: APGDSN

UPB ID: NAT95A



Tue 15 Aug 2000 U.S. Army Corps of Engineers TIME 16:36:55

Eff. Date 08/11/00 PROJECT EECACA: GE-Pittsfield EE/CA - Recommended Disposal
TABLE OF CONTENTS REMEDIAL BUDGET ESTIMATE CONTENTS PAGE 1
SUMMARY REPORTS SUMMARY PAGE
PROJECT OWNER SUMMARY - SCOPE. ... itiiiieninreeresonnananonosssnsennonnnnnns 1
PROJECT OWNER SUMMARY - FacCility.....cuiuiuiinronnrenonnennnonnenononaennns 2
PROJECT INDIRECT SUMMARY ~ SCOPE. ..t eeoenseernetnsnnnsnennenennnnns 3
PROJECT INDIRECT SUMMARY ~ FaCility......ciiuitirinnninnennennnnenarnnnnnns 4
PROJECT DIRECT SUMMARY - SCOPE......civeeesvnnnnnnns ettt e 5
PROJECT DIRECT SUMMARY - Facility........iiiiriiniminininnnniunnnnnnnnnnnns 6
DETAILED ESTIMATE DETAIL PAGE

70. Disposal Option A
10. On-Site Consolidation...... ... uiriniiiiinuiinnenninennenenanan 1
20. Transport and Disposal Off-Site.........ccieniiiiieniiieneninnnan, 2

No Backup Reports...

* % %  END TABLE OF CONTENTS * ok o*



Tue 15 Aug 2000 U.S. Army Corps of Engineers TIME 16:36:55
Eff. Date 08/11/00 PROJECT EECACA: GE-Pittsfield EE/CA - Recommended Disposal
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 1
** PROJECT OWNER SUMMARY - Scope **

QUANTITY UCM CONTRACT ESCALATN CONTINGN ENG&DES CONST MT TOTAL COST UNIT COST

70 Disposal Option 143360.00 TN 9,554,244 0 2,388,561 716,568 1,012,750 0 13,672,124 95.37

LABOR ID: APGDSN EQUIP ID: 95REG1l Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Tue 15 Aug 2000 U.S. Army Corps of Engineers
Eff. Date 08/11/00 PROJECT EECACA: GE-Pittsfield EE/CA - Recommended Disposal
REMEDIAL BUDGET ESTIMATE
** PROJECT OWNER SUMMARY - Facility **

TIME 16:36:55

SUMMARY PAGE 2

0
0

604,431 8.06
13,067,693 191.16

QUANTITY UOM CONTRACT ESCALATN CONTINGN ENG&DES CONST MT
70 Disposal Option
70.10 On-Site Cons 75000.00 TN 422,384 0 105,596 31,679 44,773
70.20 Transport an 68360.00 TN 9,131,861 Q 2,282,965 684,890 967,977
TOTAL Disposal Opt 143360.00 TN 9,554,244 0 2,388,561 716,568 1,012,750

LABOR ID: APGDSN EQUIP ID: 95REG1l Currency in DOLLARS

13,672,124 95.37

CREW ID: APGDSN UPB ID: NAT95A



Tue 15 Aug 2000 U.S. Army Corps of Engineers TIME 16:36:55
Eff. Date 08/11/00 PROJECT EECACA: GE-Pittsfield EE/CA - Recommended Disposal
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 3
*% PROJECT INDIRECT SUMMARY - Scope **

70 Disposal Option 143360.00 TN 6,785,950 678,595 447,873 1,186,863 454,964 0 9,554,244 66.65

LABOR ID: APGDSN EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Tue 15 Aug 2000
Eff. Date 08/11/00

U.S. Army Corps of Engineers

PROJECT EECACA: GE-Pittsfield EE/CA - Recommended Disposal

REMEDIAL BUDGET ESTIMATE
** PROJECT INDIRECT SUMMARY - Facility **

TIME 16:36:55

SUMMARY PAGE 4

70 Disposal Option

70.10 On-Site Cons
70.20 Transport an

TOTAL Disposal Opt 143360.00 TN

QUANTITY UOM DIRECT Contr MT Field OH Home OH Profit Bond TOTAL COST UNIT COST
75000.00 TN 300,000 30,000 19,800 52,470 20,114 0 422,384 5.63
68360.00 TN 6,485,950 648,595 428,073 1,134,393 434,851 0 9,131,861 133.58
6,785,950 678,595 447,873 1,186,863 454,964 0 9,554,244 66.65
EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A

LABOR ID: APGDSN



Tue 15 Aug 2000 U.S. Army Corps of Engineers TIME 16:36:55
Eff. Date 08/11/00 PROJECT EECACA: GE-Pittsfield EE/CA - Recommended Disposal
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 5
*% PROJECT DIRECT SUMMARY - Scope **

QUANTITY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

70 Disposal Option A 143360.00 TN 0 0 0 0 6785950 6,785,950 47.34

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Tue 15 Aug 2000 U.S. Army Corps of Engineers
Eff. Date 08/11/00 PROJECT EECACA: GE-Pittsfield EE/CA - Recommended Disposal
REMEDIAL BUDGET ESTIMATE
** PROJECT DIRECT SUMMARY - Facility **

QUANTITY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT

70 Disposal Option A

70.10 On-Site Consolidation 75000.00 TN 0 0 0 0 300,000
70.20 Transport and Disposal Off-Site 68360.00 TN 0 0 0 0 6485950
TOTAL Disposal Option A 143360.00 TN 0 0 0 0 6785950

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN

TIME 16:36:55

SUMMARY PAGE 6

TOTAL COST UNIT COST

300,000 4.00
6,485,950 94.88
6,785,950 47.34

UPB ID: NAT95A



Tue 15 Aug 2000 U.S. Army Corps of Engineers TIME 16:36:55

Eff. Date 08/11/00 PROJECT EECACA: GE-Pittsfield EE/CA - Recommended Disposal

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 1
70. Dispogal Option A

70.10. On-Site Consolidation QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

70. Disposal Option A
70.10. On-Site Consolidation
Assume 50,000 cy of volume available on-site for on-site consolidation.

70.10.10. Trans. Matl to On-Site Facility

Assume placement by others.

RCRA C Waste 4200 tn
Solid Waste 52650 tn
TSCA Waste 18150 tn

Asgsume (3) trucks x (75000 tn / 450 tn/day) x 8 hrs/day = 4000 hrs

USR GC Dump Truck (3) 0.00 0.00 0.00 0.00 75.00 75.00

4000,00 HR 0 0 0 0 300,000 300,000 75.00
TOTAL Trans. Matl to On-Site Facility 75000 TN 0 0 0 0 300,000 300,000 4.00
TOTAL On-Site Consolidation 75000 TN 0 0 ] 0 300,000 300,000 4.00

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Tue 15 Aug 2000

Eff. Date 08/11/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA - Recommended Disposal

PROJECT EECACA:

REMEDIAL BUDGET ESTIMATE
70. Disposal Option A

TIME 16:36:55

DETAIL PAGE

2

70.20. Transport and Disposal Off-Site

70.20.10. Transportation Off-Site Landfill

USR GC

USR GC

USR GC

TOTAL

70.20.

USR GC

USR GC

USR GC

TOTAL

TOTAL

TOTAL

TOTAL

LABOR ID: APGDSN

Trans Solid Waste

Trans Chipped Vegetation

Trans Residuals Disposals

Transportation Off-Site Landfill

20. Disposal Off-Site Landfill

Disposal Residuals

Disposal Chipped Vegetation

Disposal Solid Waste

Disposal Off-Site Landfill

Transport and Disposal Off-Site

Disposal Option A

GE-Pittsfield EE/CA

EQUIP ID: 95REG1L

0.00

0.00

0.00

0.00 35.00
0 2380350

0.00 20.00
0 5,000

0.00 40.00
0 4,000

35.00
2,380,350

20.00
5,000

0 2389350

0.00 110.00
0 11,000

0.00 20.00
0 5,000

0.00 60.00
4080600

(=]

2,389,350

110.00
11,000

20.00
5,000

60.00
4,080,600

0.00

68010 TN 0

0.00

250.00 TN 0
0.00

100.00 IN 0
42995 TN 0

0.00

100.00 TN 0
0.00

250.00 TN 0
0.00

68010 TN 0

68360 TN 0

68360 TN 0

143360 TN 0
1.00 EA 0

Currency in DOLLARS

0 6785950

CREW ID: APGDSN

6,785,950

35.

20.

40

55.

110.

20.

60.

59.

94.

47.

.00

57

00

00

00

88

34

6785950

UPB ID: NAT95A
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